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This contribution gives an analysis of PWS way forward.

1 Introduction
In SP-110223, the WID of PWS security was aimed for approval in SA#53(Sep 11). In the current phase, 50% of the WID is completed (SP-110684). There is a little time left for release 11 stage 2 timeframe. Although it can always extend the time of a spec, it is better to plan it on time. So this contribution gives an analysis of PWS way forward. 
2 Analysis
There are three ways for PWS way forward. 
First way, we conclude and evaluate which contents in the living document are stable and turn PWS living document into a TS33.xxx in SA3#66. We solve the editor’s notes and open issues in the next 67th meeting. It helps people to read, understand and implement PWS service in one specification. In this way, it can to the most extent put the work forward. 
Note that SA#54 agreed that the broadcast mechanism for support of public warning system shall be specified in one specification, TS 23.041(CT1). However, the security part can still be left in SA3’s spec, just like what we do for the security part of UMTS/LTE, Relay, MBMS and non-3gpp etc.  
Second way, we conclude all the contents for EPS into TS33.401, UMTS part into TS33.102, GSM part into TS43.020 and do next the same as the first way. 
Third way, we turn this living doc into a TR and then turn it into a TS. This can be a way forward but it seems that the time of finishing the WID will be longer and the time may be beyond SA3’s control. Moreover, the study content for PWS is not too much and the number of solutions on the table seems not worth for SA3 to prolong the discussions. A TR will take too much of SA3’s valuable time.
3 Proposal
From above analysis, we kindly propose SA3 
1. To discuss these ways forward and endorse the first way to put the work forward or to reach a consensus way from one of the above and to make the standard progress forward.
2. If a consensus for the first proposal can be reached, we suggest take the stable contents from the living document into the TS in this SA3#66 meeting.  The stable texts can be the clause without much controversial issue to potentially change the current description or the clause without any editor’s note to be solved. The proposed skeleton for a single TS33.xxx is in the attached. 
3. Evaluate the time of finishing PWS work and ask SA plenary to give an exception for PWS if it cannot meet Release 11 stage 2 timeframe, i.e. March 2012. 
