TSG-SA4-EVS SWG Conference Call #15
Tdoc AHEVS-169
26 July 2012

Source:
Dynastat

Title:
Current Status of EVS Qualification Phase from HL Perspective
Document for:
Information

Agenda Item:
4

Much work has been accomplished since Call #14 (i.e., ShareFile common folder set-up, noise files submitted and reviewed, test and processing plans advanced). However, a great deal of work remains to be done if this project is to remain on the current “working” schedule.  The test, processing, and global analysis plans need to be approved in Chicago, three weeks from today if ETSI is to let a contract on 20 August.  Dynastat is of the opinion that these documents need to come into the Chicago ad-hoc meeting ready for approval. This means that final review copies are ready in advance of the Chicago meeting to give all parties the necessary time to flush out any inconsistencies, to confirm the integrity of the permanent documents, and report back to the editors.  In addition during this period SA4 needs to complete the scripts and confirm that scripts implement the test and processing plans accurately.
From the Host Labs perspective the following are issues that have reached agreement:

· Common Platform – WIN32

· Scripts – DOS bats
· Proponent will deliver a preliminary executable 

· Crosscheck references – Conditions will be crosschecked on the preliminary materials only (i.e. preliminary speech, noise, and music/mixed content files)
· Crosscheck PC CuT – Only the proponents CuT will be crosschecked using the final materials supplied by the PC
From the Host Labs perspective the following are open issues that still need agreement:

· Detailed condition lists by experiment

· The working group has made significant progress on defining the test conditions for all experiments

· HL requests that a “working agreement” be made on this call regarding the options presented for the open experiments so as not to impede script development and finalizing this issue

·  Reference Codecs (Fixed or floating, versions, executables, etc.)
· HL  set up a sharefile folder for exchange of reference codecs

· To date no executables have been uploaded

· Please identify the PC/PCs responsible for this delivery

· HL requires executables uploaded NLT August 2 

· Without executables no work can be done on the scripts

· SA4 party responsible for delivery of final scripts

· Was any progress made on script development since Call #14?

· HL requires that reference scripts be uploaded NLT August 9

· Please identify the PC/PCs responsible for this delivery

· HL requires the remaining PC CuT scripts at least a week in advance of the preliminary executable delivery

· Common corpus materials for Preliminary phase
· Can PCs agree to deliver the 2 speech samples(1m , 1f) and 2 music samples ( 1 music , 1 mixed-content) NLT August 2?
· HL will select three common noise files for this phase 
· Decision is needed in order to set SNRs and define procedures in the processing plan

· Final Music/Mixed content files  for Test Phase
· When is agreement on the process expected? 
· When can HL expect final selection?
· Final noise files for Test Phase
· Files have been submitted and reviewed

· Date for final selection of acceptable submissions?

· Decision is needed in order to set SNRs and define them in the processing plan

· Final Music/Mixed content files for Test Phase
· When is agreement on the process expected?  
· Cannot complete test or processing plan until this decision is agreed! 

· SA4 party responsible for resolving  issues between HL and PCs
· Need name of individual or definition of the process

The time has come to resolve all the open issues.  Please be aware that additional delays in this effort or further deterioration in the value of the Euro could affect costs.  Dynastat is keeping open the possibility that additional monies above the current $195k Euro may be needed to cover the cost of a global analysis. 

