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The table below was originally proposed by Dynastat offline and the texts in red are proposed to be added. The editor of EVS-8a request EVS SWG to agree on the detail schedule and incorporating it into EVS-8a. 
	PC & HL
	COMPLETION Preliminary CuT XCheck
	11/9/2012

	ETSI to PC&HL
	Delivery of Seed #2
	11/19/2012

	PC & HL
	START CuT NB XCheck
	11/19/2012

	PC to HL
	COMPLETION Artificially Mixed Content Files Deliveries
	11/23/2012

	HL to PC
	START NB Data Deliveries
	11/26/2012

	PC & HL
	START CuT WB XCheck
	12/3/2012

	PC & HL
	COMPLETION CuT NB XCheck
	12/5/2012

	HL to PC
	COMPLETION NB Data Deliveries
	12/5/2012

	LL
	START NB Testing by LLs
	12/6/2012

	HL to PC
	START WB Data Deliveries
	12/10/2012

	PC & HL
	START CuT SWB XCheck
	12/17/2012

	PC & HL
	COMPLETION CuT WB XCheck
	12/19/2012

	HL to PC
	COMPLETION WB Data Deliveries
	12/19/2012

	LL
	START WB Testing by LLs
	12/20/2012

	HL to PC
	START SWB Data Deliveries
	1/4/2013

	PC & HL
	COMPLETION CuT WB XCheck
	1/9/2013

	HL to PC
	COMPLETION WB Data Deliveries
	1/9/2013

	LL
	START SWB Testing by LLs
	1/10/2013

	PC to GAL
	START LL NB Result Data Deliveries
	1/11/2013

	LL
	COMPLETION NB LL Testing
	1/25/2013

	PC to GAL
	START LL WB Result Data Deliveries
	1/25/2013

	PC to GAL
	COMPLETION LL NB Result Data Deliveries
	1/28/2013

	LL
	COMPLETION WB LL Testing
	2/4/2013

	PC to GAL
	START LL SWB Result Data Deliveries
	2/4/2013

	PC to GAL
	COMPLETION LL WB Result Data Deliveries
	2/8/2013

	LL
	COMPLETION SWB LL Testing
	2/22/2013

	PC to GAL
	COMPLETION LL SWB Result Data Deliveries
	2/25/2013









































