TSG-SA4-EVS SWG Conference Call #29
Tdoc AHEVS-275
29 August, 2013

Source:
Dynastat
 
Title:
Draft Annex F, Milestones Schedule, for the EVS Selection Phase Test Plan - EVS-8b.
Document for:
Discussion
Agenda Item:
4.3
The text below is proposed for Annex F of the EVS Selection Phase Test Plan (EVS-8b).

Annex F:
Selection Testing Timeline
Table F.1: Milestones

	Date
	Milestone

	14 Oct. 2013
	Completion of development of scripts and cross-checking except for CuT conditions.
Deadline for submission of preliminary CuT at 23.59 CEST.

	15 Oct. 2013
	Deadline for submission of LL speech material to the HL

	30 Oct. 2013
	Completion of cross-checking with preliminary CuT and common corpus.
Distribution of the master seed #1 from ETSI to the HL and CL

	11 Nov. 2013
	Deadline of submission of final Selection executable to ETSI

	13 Nov. 2013
	Distribution of Blinded Selection executable to HL and CL
[Distribution of the master seed #2 from ETSI to the HL and CL
Distribution of the master seed #1 and #2 from ETSI to the contact point of each PC listed in Annex I.

	1 April 2014
23.59 CEST
	Deliverables from PCs in [EVS-6b]
HL Report
CL Report

GAL Report

	7-11 April 2014
	SA4#78 meeting 
Selection of EVS codec
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