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1 Introduction
This document presents the high-level project plan for the work item QoS End-to-End Multimedia Telephony Service for IMS (MTSI) extensions (QOSE2EMTSI), [1]. This work is a continuation of the Release 12 work item E2EMTSI-S4, [2].
Section 2 describes the schedule and the intended activities at the respective SA4 meetings for Release 13. The schedule and activities that were performed during Release 12 in the E2EMTSI-S4 work item are described in [3]. Meeting dates of a few other WGs and SDOs are also included since it is expected that coordination will be needed to complete this work.
Section 3 describes the organization of this work and gives a brief description of what is expected from each SDO and WG.
2 Schedule
	Month
	Meeting
	Activity

	Sep 30, 2014
15:00-17:00 CEST
	MTSI Telco
	Working assumption on requirements.

Analyze potential solutions.

	Oct 13-17, 2014
	SA2#105
	

	Oct 20-24, 2014 
	CT1#88-bis
CT3#78-bis
CT4#66-bis
	

	Nov 3-7, 2014
	SA4#81
	Finalize requirements.

Working assumption on potential solutions.

Discuss conclusions and recommendations.

Update TR and send to SA2 and CT WGs for review.

Send TR to SA#66 for information.

	Nov 17-21, 2014
	SA2#106
	SA2 reviews draft TR and provides feedback (if needed)

	Nov 17-21, 2014 
	CT1#89

CT3#79

CT4#67
	CT groups review draft TR and provides feedback (if needed)

	Dec 10-12, 2014
	3GPP/SA#66
	TR Study on Improved end-to-end QoS handling presented for information

	Jan 26-30, 2015
	SA4#82
	Review possible response LSs from SA2 and CT groups with comments on TR and update TR.

Finalize analysis of potential solutions.

Finalize conclusions and recommendations. 

Finalize TR and send to SA#67 for approval.

Draft CRs on end-to-end QoS handling 

Send draft CRs to SA2 and CT groups.

	Jan 26-30, 2015
	SA2#107
	

	Feb 2-6, 2015 
	CT1#90

CT3#80

CT4#68
	CT groups review draft CRs and provides feedback (if needed)

CT1: New SDP attributes needs to be specified in TS 24.229.

	Mar 11-13, 2015
	3GPP/SA#67
	TR Study on Improved end-to-end QoS handling presented for approval.

	Apr 13-17, 2015
	SA4#83
	Send TR to IETF MMUSIC asking for feedback. 

Review possible response LSs from CT groups with comments on CRs.

Finalize CRs on end-to-end QoS handling (with updates based on SA2 feedback still allowed in May 19 teleconference)

	Apr 13-17, 2015
	SA2#108
	

	Apr 13-17, 2015 
	CT1#91

CT3#80-BIS

CT4#68-BIS
	CT groups review draft CRs and provides feedback (if needed)

CT1: New SDP attributes needs to be specified in TS 24.229.

	May 19, 2015 15:00-17:00 CEST
	MTSI Telco
	Review possible response LS from SA2 with comments on CRs and update CRs if needed
Review possible response LSs from IETF MMUSIC

	May 25-29, 2015 
	CT1#92

CT3#81

CT4#69
	

	Jun 17-19, 2015
	3GPP/SA#68
	CRs on end-to-end QoS handling approved 


3 Organization
3GPP/SA4 will prepare TR Study on Improved end-to-end QoS handling, update 3GPP TS 26.114 and coordinate the work with the other WGs and SDOs.
3GPP/CT1 is expected to update 3GPP TS 24.229 in case new SDP attributes are defined.

3GPP/CT3 and 3GPP/CT4 specifications may need to be updated with new signaling between the gateway controller and the gateway processer (e.g. MGCF and MGW).

3GPP/CT3 specifications for PCRF/PCC may need to be updated because of our new SDP attributes for the resource reservation.

IETF MMUSIC needs to be involved in the solution for new SDP attributes for the end-to-end QoS negotiation.
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