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1. Introduction

This document presents the project plan for the Wideband-AMR (Wideband Adaptive Multi Rate) speech codec development within ETSI SMG11 and 3GPP TSG SA4. 

2. Schedule of AMR-WB development

The draft schedule for AMR-WB development and standardisation is outlined below.

Month
Meeting / date 
Activity

June 1999
SMG#29 (23-25 June)
Launch of AMR-WB standardisation 

July 1999



August 1999

 

September 1999
SMG11#11/3GPP TSG SA4#6
Start work of preparing permanent documents for AMR-WB selection

October 1999
SMG11#12/3GPP TSG SA4#7 (18-22 October)
Working assumptions for 

· Design Constraints 

· Performance Requirements

Indication of number of candidates because of need for decision for a separate Qualification Phase. 

November 1999
SMG#30  (8-12 November)
Presentation of Performance Requirements to SMG for information 

December 1999
SMG11#13 / 3GPP TSG SA4#8 (6-10 December)

3GPP TSG SA#7 (15-17 December)
Submission of Letter of Intent by candidates to ETSI before December 1. Progress on all AMR-WB permanent documents. Decision if qualification phase was needed.

January 2000
SMG11#14 / 3GPP TSG SA4#9  (24-28 January)
Progress on all AMR-WB permanent documents.
SMG11/SA4 approval of

· Qualification Test Plan

· Qualification and selection Rules 

· List of Qualification Deliverables

February 2000
SMG#31 (14-18 February)
Presentation of Qualification Phase permanent documents to SMG

March 2000
3GPP TSG SA#8 (15-17 March)
and to SA.

April 2000

Qualification tests (in house including some cross testing)

Preparation of Qualification Deliverables

May 2000
SMG11#15 / 3GPP TSG SA4#10 (15-19 May)
Submission of: 

· Qualification Test Results 

· Qualification Deliverables

Approval of codecs to proceed into selection phase.

Approval of

· Selection Deliverables 

· Selection Rules
· Selection Phase performance requirements and design constraints

June 2000
SMG#32 (26-28 June)

3GPP TSG SA#9 (21-23 June)
Presentation of Qualification Test results for approval.

Presentation of AMR-WB Permanent Documents for the selection phase (selection rules, selection test plan etc). 

July 2000

Submission of AMR-WB candidates for Selection Tests (executable code).

Preparation of Selection Deliverables.

Freeze selection test plan.

August 2000

Selection testing: host lab processing, listening tests

September 2000
SMG11#16 / 3GPP TSG SA4#11 (4-8 September)
Submission of the remaining deliverables to ETSI.

October 2000
SMG11#17 / 3GPP TSG SA4#12 (23-27 October)
Selection test results presentation and analysis  

Selection of AMR-WB codec

November 2000
SMG#33 (6-10 November)
SMG approval of AMR-WB codec selection 

December 2000
3GPP TSG SA#10 (13-15 December)
SA approval of AMR WB codec selection

January 2001

Optimization and verification phase

February 2001
SMG#34?


SMG approval of all AMR-WB specifications

March 2001
3GPP TSG SA#11?
SA approval of all AMR-WB specifications
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