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1. Introduction

This document presents the project plan for the Wideband-AMR (Wideband Adaptive Multi Rate) speech codec development within ETSI SMG11 and 3GPP TSG SA4. 

2. Schedule of AMR-WB development

The draft schedule for AMR-WB development and standardisation is outlined below.

Month
Meeting / date 
Activity

June 1999
SMG#29 (23-25 June)
Launch of AMR-WB standardisation 

July 1999



August 1999

 

September 1999
SMG11#11/3GPP TSG SA4#6
Start work of preparing permanent documents for AMR-WB selection

October 1999
SMG11#12/3GPP TSG SA4#7 (18-22 October)
Working assumptions for 

· Design Constraints 

· Performance Requirements

Indication of number of candidates because of need for decision for a separate Qualification Phase. 

November 1999
SMG#30  (8-12 November)
Presentation of Performance Requirements to SMG for information 

December 1999
SMG11#13 / 3GPP TSG SA4#8 (6-10 December)

3GPP TSG SA#7 (15-17 December)
Submission of Letter of Intent by candidates to ETSI before December 1. Progress on all AMR-WB permanent documents. Decision if qualification phase was needed.

January 2000
SMG11#14 / 3GPP TSG SA4#9  (24-28 January)
Progress on all AMR-WB permanent documents.

Approval of Performance Requirements and priorities for stage 1 and 2 testing.

Approval of design constraints.
SMG11/SA4 approval of

· Qualification and selection Rules 

· List of Qualification Deliverables

February 2000
SMG#31 (14-18 February)


March 2000
SMG11#14/SA4#9 bis meeting (1-3 March?)

3GPP TSG SA#8 (15-17 March)
Review of design constraints (ITU answer).

Test plan approval/freeze  by SMG11/SA4 (early March?)

Submission of executable.

Presentation and approval of permanent documents to SA. Approval of test plan.

April 2000

Qualification (stage 1) processing and listening.

May 2000
SMG11#15 / 3GPP TSG SA4#10 (15-19 May)

Delay it to June 5-9?
Submission of: 

· Qualification Test Results 

· Qualification Deliverables

Approval of codecs to proceed into selection phase (stage 2).

Approval of

· Selection Deliverables 

· Selection Rules

June 2000
SMG#32 (26-28 June)

3GPP TSG SA#9 (21-23 June)
Presentation of stage1 (Qualification) Test results for approval.

July 2000

Submission of AMR-WB candidate new (?) executable code for Selection Tests.

Preparation of Selection Deliverables.

Selection testing: host lab processing, listening tests.

August 2000

Submission of the remaining deliverables to ETSI.

Selection testing: listening tests.

September 2000
SMG11#16 / 3GPP TSG SA4#11 (4-8 September)

3GPP TSG SA#9 (25-29 September)
Selection test (stage 2) results presentation and analysis  

Selection of AMR-WB codec

Presentation of selection (stage 2) test results and selected coder

October 2000
SMG11#17 / 3GPP TSG SA4#12 (23-27 October)


November 2000
SMG#33 (6-10 November)


December 2000
3GPP TSG SA#10 (13-15 December)
SA approval of all AMR-WB specifications 

January 2001



February 2001
SMG#34?




March 2001
3GPP TSG SA#11?
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