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1 Introduction

A new work item on “Media Handling Extensions for 5G Conversational Services” (5G_MEDIA_MTSI_ext) as defined in SP-180663 was approved during SA#81 in Sept. 2018. 
Clause 2 of this document reviews the work item objectives from the WID.  Clause 3 proposes a time plan and document handling process to enable completion of this work item by SA#85 (Sep 2019). 
2 Objectives

The objective of this Work Item is to specify the media handling aspects of 5G conversational services. More specifically, this work item aims to conduct normative work in TS 26.114 addressing the media rate adaptation and NR access requirements for a 5G MTSI UE, toward specifying the following functionality, as aligned with the agreed conclusions in TR 26.919: 
-
For media rate adaptation, recommend support for speech and video adaptation capabilities considering the potential solutions described in clause 5.3.5 of TR 26.919 

-
For 5G NR access, enable support for media handling with NR access, including that for speech and video, toward addressing the gaps indicated in clause 5.5.5 of TR 26.919. This also includes support for negotiation of radio capabilities on ANBR signalling as described in clause 5.5.6 of TR 26.919

-    For profiles for 5G deployments: define MTSI client profiles with a corresponding set of mandatory codec and potentially other media handling capabilities to address the needs and constraints of different terminal categories (e.g. IoT, wearables) related to different 5G verticals, considering the potential solutions described in clause 5.6.6 of TR 26.919. Profiles will be defined in a clear way in relation to identified terminal characteristics.
3 Proposed Time Plan

The following timeplan for 5G_MEDIA_MTSI_ext is proposed:

	Meeting
	Media Handling Extensions for 5G Conversational Services 
(5G_MEDIA_MTSI_ext: SA4)

	SA4#99 (9 - 13 July 2018, Rome, Italy) 
	· Agreement on WI in SA4

	SA#81 (12 - 14 Sep 2018, Gold Coast, AU)
	· Approval of WID in SA

	SA4#100 (15-19 Oct 2018, Kochi, India)
	· Updates of time plan as found necessary

· Agree on CRs to TS 26.114 addressing the work item objectives 

· Schedule telcos as needed to ensure consistent progress

	SA4#101 (19-23 Nov 2018, Busan, Korea)
	· Updates of time plan as found necessary

· Agree on CRs to TS 26.114 addressing the work item objectives 

· Schedule telcos as needed to ensure consistent progress

	Telco#1 (Topic: 5G_MEDIA_MTSI_ext, XX Dec 2018, Time 16:00-18:00 CET, Host: Intel)
	· Agree on CRs to TS 26.114 addressing the work item objectives 

· Contribution submission deadline: 23:59 CET, XX December, 2018

	SA#82 (12 - 14 Dec 2018, Sorrento, Italy)
	· Approval of CRs to TS 26.114

	Telco#2 (Topic: 5G_MEDIA_MTSI_ext, XX Jan 2019, Time 16:00-18:00 CET, Host: Intel)
	· Agree on CRs to TS 26.114 addressing the work item objectives 

· Contribution submission deadline: 23:59 CET, XX January, 2019

	SA4#102 (28 Jan - 1 Feb 2019, EU)
	· Updates of time plan as found necessary

· Agree on CRs to TS 26.114 addressing the work item objectives 

· Schedule telcos as needed to ensure consistent progress

	SA#83 (20 - 22 Mar 2019, Shenzhen, China)
	· Approval of CRs to TS 26.114

	SA4#103 (8-12 April 2019, USA)
	· Updates of time plan as found necessary

· Agree on CRs to TS 26.114 addressing the work item objectives 

· Schedule telcos as needed to ensure consistent progress

	SA#84 (5 - 7 June 2019, USA)
	· Approval of CRs to TS 26.114

	SA4#104 (1-5 July 2019, Cork, Ireland)
	· Updates of time plan as found necessary

· Agree on CRs to TS 26.114 addressing the work item objectives 

· Schedule telcos as needed to ensure consistent progress

	SA4#105 (12-16 Aug 2019, Ljubljana, Slovenia)
	· Updates of time plan as found necessary

· Agree on CRs to TS 26.114 addressing the work item objectives 

· Schedule telcos as needed to ensure consistent progress

	SA#85 (18-20 Sep 2019, USA)
	· Approval of CRs to TS 26.114
· WI completion
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