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1 Introduction

A new work item on “Media Handling Aspects of RAN Delay Budget Reporting in MTSI” (E2E_DELAY) as defined in SP-180662 was approved during SA#81 in Sept. 2018. 

Clause 2 of this document reviews the work item objectives from the WID.  Clause 3 proposes a time plan and document handling process to enable completion of this work item by SA#83 (Mar 2019). 
2 Objectives

The objective of this Work Item is to specify the media handling aspects of RAN delay budget reporting in MTSI. More specifically, this work item aims to conduct normative work toward specifying the following functionality in TS 26.114, as aligned with the conclusions of TR 26.910: 
1.   Recommendations on when and how the UEs in an MTSI session should use RAN-based delay adjustment mechanisms in an end-to-end fashion also accounting other factors such as local radio conditions, various RAN capabilities and configurations, jitter buffer considerations, and UE battery constraints, considering the signalling flows described in clause 5.1.5.1 and analysis in clause 6.2 of TR 26.910

2.   Recommendations on when and how the various kinds of end-to-end quality metrics and other relevant information in the MTSI client could be used to trigger RAN delay budget reporting, considering the signalling flows described in clause 5.1.5.1 and analysis in clause 6.2 of TR 26.910

3.   SDP-based exchange of RAN capabilities in regards to delay budget reporting, considering the potential solutions described in clause 5.1.5.3 of TR 26.910

4.   RTP/RTCP-based indication of available additional delay budget and requested delay budget information, considering the potential solutions as per clause 5.1.5.2 of TR 26.910

Coordination with RAN2 is expected during the course of this work.
3 Proposed Time Plan

The following timeplan for E2E_DELAY is proposed:

	Meeting
	Media Handling Aspects of RAN Delay Budget Reporting in MTSI
(E2E_DELAY: SA4)

	SA4#99 (9 - 13 July 2018, Rome, Italy) 
	· Agreement on WI in SA4

	SA#81 (12 - 14 Sep 2018, Gold Coast, AU)
	· Approval of WID in SA

	SA4#100 (15-19 Oct 2018, Kochi, India)
	· Updates of time plan as found necessary

· Agree on CRs to TS 26.114 addressing the work item objectives 

· Schedule telcos as needed to ensure consistent progress

	SA4#101 (19-23 Nov 2018, Busan, Korea)
	· Updates of time plan as found necessary

· Agree on CRs to TS 26.114 addressing the work item objectives 

· Schedule telcos as needed to ensure consistent progress

	SA#82 (12 - 14 Dec 2018, Sorrento, Italy)
	· Approval of CRs to TS 26.114

	SA4#102 (28 Jan - 1 Feb 2019, EU)
	· Updates of time plan as found necessary

· Agree on CRs to TS 26.114 addressing the work item objectives 

· Schedule telcos as needed to ensure consistent progress

	SA#83 (20 - 22 Mar 2019, Shenzhen, China)
	· Approval of CRs to TS 26.114
· WI completion
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