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1 Introduction

This document presents the time plan for the Feasibility Study on Handsets Featuring Non-Traditional Earpieces (FS_HaNTE) in 3GPP SA4. This document will be updated as necessary.

2 Schedule of FS_HaNTE study item

[bookmark: _GoBack]The tentative schedule for the FS_HaNTE study item is outlined in the table below.
	Month
	Meeting / date
	Activity

	Mar-2019
	SA#83 (28 Jan – 1 Feb 2019)
	Launch of FS_HaNTE study item.

	Apr-2019
	SA4#103 (8 – 12 Apr 2019)
	Review initial draft TR 26.801 skeleton
Review initial inputs on issues with existing 3GPP specs
Review initial inputs on user study experiments
Review time plan
LS with ITU-T SG 12

	Jul-2019
	SA4#104 (1 – 5 Jul 2019)
	Review additional inputs on issues with existing 3GPP specs
Review additional inputs on user study experiments
Review time plan
Review LS reply from ITU-T SG12 if any
Update draft TR 26.801

	Aug-2019
	SA4#105 (12 – 16 Aug 2019)
	Agreement to send TR 26.801

	Sep-2019
	SA#85 (18 Sep – 20 Sep 2019)
	TSG-SA approval
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