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1 Introduction

This document presents the time plan for the Terminal Audio quality performance and Test methods for Immersive Audio Services (ATIAS) work item in 3GPP SA4. This document will be updated as necessary.

2 Schedule of ATIAS work

The tentative schedule for the ATIAS work is outlined in the table below.
	Month
	Meeting / date
	Activity

	Mar-2019
	SA#83 (28 Jan – 1 Feb 2019)
	Launch of ATIAS work.

	Apr-2019
	SA4#103 (8 – 12 Apr 2019)
	Initiate discussions on:
         Performance Requirements (TS 26.261)
         Test Methods (CR to TS 26.260)Draft skeleton for TS 26.261 in S4-190426
TS 26.261 v0.0.1 in S4-190543 agreed

	Jul-2019
	SA4#104 (1 – 5 Jul 2019)
	Progress discussions on:
         Performance Requirements (TS 26.261)
         Test Methods (CR to TS 26.260)No Tdoc

	Aug-2019
	SA4#105 (12 – 16 Aug 2019)
	Discussion of immersive audio quality evaluations with head-tracking in S4-19053Progress discussions on:
         Performance Requirements (TS 26.261)
         Test Methods (CR to TS 26.260)

	Sep-2019
	SQ adhoc conf. call on ATIAS (19 September 2019, 15:00-17:00 CEST)
	Discussion of ATIAS content in S4-AHQ144

	Oct-2019
	SA4#106 (21 – 25 Oct 2019)
	Report from SA adhoc conf. call on ATIAS (19th September 2019) in S4-19085
Discussion of ATIAS contents in S4-191116 and test interfaces for ATAS in S4-191229Progress discussions on:

         Performance Requirements (TS 26.261)
         Test Methods (CR to TS 26.260)pCR to 26.261 (S4-191303)
dCR to 26.260 (S4-191304)

	Dec-2019
	SQ adhoc conf. call on ATIAS (16 Dec,2019, 16:00-18:00 CET)
Submission deadline: 13 Dec 2019, 
	Progress discussions on:
         Performance Requirements (TS 26.261)
         Test Methods (CR to TS 26.260)

	Jan-2020
	SA4#107 (20-24 January 2020)
	Progress discussions on:
         Performance Requirements (TS 26.261)
         Test Methods (CR to TS 26.260)

	Apr-2020
	SA4#108 (6-9 April 2020)
	Progress discussions on:
         Performance Requirements (TS 26.261)
         Test Methods (CR to TS 26.260)

	May-2020
	SA4#109 (25-29 May 2020)
	Progress discussions on:
         Performance Requirements (TS 26.261)
         Test Methods (CR to TS 26.260)

	Aug-2020
	SA4#110 (24-28 August 2020)

	Progress discussions on:
         Performance Requirements (TS 26.261)
         Test Methods (CR to TS 26.260)

	Nov-2020
	SA4#111 (9-13 November 2020)
	Agreement to send:
•         TS 26.261 on performance requirements 
•         CR to TS 26.260 on test methods


	Dec-2020
	SA#90 (Dec 2020)
	TSG-SA approval of
•         TS 26.261 on performance requirements 
•         CR to TS 26.260 on test methods 
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