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1 Introduction

The EMSA study item has been agreed at the SA plenary #87 in document SP-200056. The objectives of the study item are as follows:
· determine the processes for discovering, configuring, running, and managing media processing workflows on the 5G edge and network

· study the mapping of the new processes into the 5GMSA architecture

· how to leverage architecture and functions defined by SA2 and SA6 for edge computing and applications

· Validate the architecture extensions against the identified key use cases and recommendations from XR5G and E-FLUS (e.g. split rendering, VR stitching)

· document architectural extensions for edge media processing to support other 5GMSA features such as:

· Online gaming, Ad insertion, hybrid DASH/HLS services based on CMAF
2 Time Plan
The following time plan for the execution of the EMSA work item is proposed.
	Meeting
	EMSA Study Item Objectives

	SA#87 (18-20 March 2020, e-Meeting)
	· EMSA Study Item was approved by SA Plenary

	SA4#108e (02-09 April, 2020)
	· Discuss and agree skeleton TR and timeplan

	SA4 MBS SWG

Telco #1 on EMSA (TBD, Host: Qualcomm)
	· Discuss and agree contributions on use cases for edge media processing

	SA4#109e (25-29 May, 2020)
	· Discuss and agree contributions on SA2 and SA6 architectures

· Discuss and agree contributions on use cases for edge media processing

	SA4#110 (24-28th August 2020)
	· Discuss and agree contributions on SA2 and SA6 architectures

· Discuss and agree contributions on use cases for edge media processing
· Discuss potential 5GMSA architecture extensions

	SA4#111 (9-13th November 2020)
	· Update findings on SA2 and SA6 architectures for edge processing
· Discuss potential 5GMSA architecture extensions

	SA Plenary #90 (9th – 11th December 2020)
	· Send TR for information

	SA4#112 (1st-5th February 2021)
	· Finalize recommendation on 5GMSA architecture extensions
· Finalize TR conclusions

	SA Plenary #91

(24th – 26th March 2021)
	· Send TR for approval


3 Proposal
It is proposed to agree on the time and work plan as described in Section 2.
