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1 Introduction
During the recent MTSI ITT4RT conference calls there were discussions about how to proceed with the development of new features in ITT4RT with respect to the current schedule defined in the current time plan (S4-210291).
The Rapporteur of this Work Item would like to propose several options on the way forward for the ITT4RT work. The main ones that were identified are the following:

1. Keep the current schedule as defined in the ITT4RT time plan. This means completing the technical work in May 2021 at SA4#114 and send the specifications to SA for approval in June 2021. Possible implications:

a. Some features currently in the plan might not be completed in time.
b. There is the opportunity to launch a new work item on advanced features for ITT4RT to be completed within Rel. 18.

2. Extend the schedule of the current ITT4RT work item by two meetings. This means completing the technical work in November 2021 at SA4#116 and send the specifications to SA for approval in December 2021. Possible implications:

a. More features currently in the plan will be finalized in time and before the completion date of Rel. 17.

b. It would make sense to define Phase 3 of ITT4RT which might include also new features (it may require a revision of the work item).

3. Extend the schedule of the current ITT4RT work item until the completion date of Rel. 17. This means completing the technical work in February 2022 at SA4#117 and send the specifications to SA for approval in March 2022. Possible implications:
a. All features currently in the plan will likely be finalized by the completion date of Rel. 17.

b. The set of ITT4RT features for Rel. 17 is maximized (e.g., more chances to have IVAS as spatial audio solution).
c. It would make sense to define Phase 3 of ITT4RT which might include also new features (it may require a revision of the work item).
2 Proposal
It is proposed to discuss the way forward and agree on one of the alternatives.
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