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Introduction
During SA4#117e the Feasibility Study on “5G Media Service Enablers” was agreed in S4-220333 and afterwards approved in by SA plenary #95-e in SP-220240.
The objectives of the study item is the definition of the study item is as follows 
-	Defining different tethering architectures for AR Glasses including 5G sidelink and non-5G access based on existing 5G System functionalities
-	Study the relationship between AR Glasses tethering and AR glasses considered as PIN (Personal IoT Network) elements according to TR 22.859 and the derived service requirements in TS 22.261.
-	Documenting end-to-end call flows for session setup and handling
-	Identify media handling aspects of different tethering architectures
-	Identify end-to-end QoS-handling for different tethering architectures and define supporting mechanisms to compensate for the non-5G link between the UE and the AR glasses
-	Provide recommendations for suitable architectures to meet typical AR requirements such as low power consumption, low latency, high bitrates, security and reliability.
-	Collaborate with relevant other 3GPP groups on this matter
-	Identify potential normative work for stage-2 and stage-3
In scheduling telcos, the following has been taken into account:
1. 02/06 Platinum Queen – eating cake: https://www.fortnumandmason.com/platinum-pudding-finalists
1. 16/06 (except MBS)
1. 23/06 Midsummer
1. 30/06 Maintenance, MSE, SmartAR  (possibly joint with CT)
1. 07/07 Maintenance, MSE, SmartAR  (possibly joint with CT)
1. 14/07 French National Holiday and pre-MPEG
1. 21/07 MPEG
1. 28/07 Maintenance, MSE, SmartAR, New WIDs
1. 04/08 Maintenance, MSE, SmartAR, New WIDs
1. 11/08 very close to submission deadline

Proposed Time and Work Plan
	Meeting
	Feasibility Study on “Study on Smartly Tethering AR Glasses” - #950013 

	SA4#117-e (E-meeting:14-23 February 2022)
	· Agree work item in S4-220333

	SA#95-e (March 16 - 18 2022)
	· Approve work item in SP-220240
· Assign TR 26.806

	SA4#118-e (E-meeting: 6-14 April 2022)
	· Agree on time plan
· Review initial use cases
· Review initial architectures
· Initiate Studying the relationship between AR Glasses tethering and AR glasses considered as PIN (Personal IoT Network) elements.
· Collaborate with relevant other 3GPP groups, if needed
· Agree on TR26.806 v0.1.0

	SA4#119-e (E-meeting:11-20 May)
	· Agree on use cases
· Progress Review and document different tethering architectures for AR Glasses including 5G sidelink and non-5G access based on existing 5G System functionalities
· Progress Studying the relationship between AR Glasses tethering and AR glasses considered as PIN (Personal IoT Network) elements
· Initiate documenting end-to-end call flows for session setup and handling
· Initiate media handling aspects of different tethering architectures
· Initiate Identifying end-to-end QoS-handling for different tethering
· Collaborate with relevant other 3GPP groups, if needed
· Progress TR 26.806

	SA#96 (Jun 6 - 8 2022, Budapest , HU)
	· No actions

	3GPP SA4 MBS SWG Telco (June 30, 2022, 15:30 – 17:30 CEST, Host Qualcomm)
	· Progress Review and document different tethering architectures for AR Glasses including 5G sidelink and non-5G access based on existing 5G System functionalities
· Progress Studying the relationship between AR Glasses tethering and AR glasses considered as PIN (Personal IoT Network) elements
· Progress documenting end-to-end call flows for session setup and handling
· Progress media handling aspects of different tethering architectures
· Progress Identifying end-to-end QoS-handling for different tethering
· Progress TR 26.806
· Submission deadline June 29, 2022, noon cest

	3GPP SA4 MBS SWG Telco (July 7, 2022, 15:30 – 17:30 CEST, Host Qualcomm)
	· Progress Review and document different tethering architectures for AR Glasses including 5G sidelink and non-5G access based on existing 5G System functionalities
· Progress Studying the relationship between AR Glasses tethering and AR glasses considered as PIN (Personal IoT Network) elements
· Progress documenting end-to-end call flows for session setup and handling
· Progress media handling aspects of different tethering architectures
· Progress Identifying end-to-end QoS-handling for different tethering
· Progress TR 26.806
· Submission deadline July 6, 2022, noon cest

	3GPP SA4 MBS SWG Telco (July 28, 2022, 15:30 – 17:30 CEST, Host Qualcomm)
	· Progress Review and document different tethering architectures for AR Glasses including 5G sidelink and non-5G access based on existing 5G System functionalities
· Progress Studying the relationship between AR Glasses tethering and AR glasses considered as PIN (Personal IoT Network) elements
· Progress documenting end-to-end call flows for session setup and handling
· Progress media handling aspects of different tethering architectures
· Progress Identifying end-to-end QoS-handling for different tethering
· Progress TR 26.806
· Submission deadline July 27, 2022, noon cest

	3GPP SA4 MBS SWG Telco (August 4, 2022, 15:30 – 17:30 CEST, Host Qualcomm)
	· Progress Review and document different tethering architectures for AR Glasses including 5G sidelink and non-5G access based on existing 5G System functionalities
· Progress Studying the relationship between AR Glasses tethering and AR glasses considered as PIN (Personal IoT Network) elements
· Progress documenting end-to-end call flows for session setup and handling
· Progress media handling aspects of different tethering architectures
· Progress Identifying end-to-end QoS-handling for different tethering
· Progress TR 26.806
· Submission deadline August 3, 2022, noon cest

	SA4#120e (17-26 August, online)
	· Complete documenting different tethering architectures for AR Glasses including 5G sidelink and non-5G access based on existing 5G System functionalities
· Progress Studying the relationship between AR Glasses tethering and AR glasses considered as PIN (Personal IoT Network) elements
· Progress documenting end-to-end call flows for session setup and handling
· Progress media handling aspects of different tethering architectures
· Progress Identifying end-to-end QoS-handling for different tethering
· Collaborate with relevant other 3GPP groups, if needed
· Agree TR 26.857v1.0.0

	SA#97 (Sep 14 - 16 2022, US, US)
	· Present TS 26.806v1.0.0 for information

	SA4#121 (14 - 18 November, tbc)
	· Complete Studying the relationship between AR Glasses tethering and AR glasses considered as PIN (Personal IoT Network) elements
· Complete documenting end-to-end call flows for session setup and handling
· Complete media handling aspects of different tethering architectures
· Complete Identifying end-to-end QoS-handling for different tethering
· Complete recommendations for suitable architectures to meet typical AR requirements such as low power consumption, low latency, high bitrates, security and reliability.
· Complete Conclusions and Recommendations
· Collaborate with relevant other 3GPP groups, if needed
· Agree TR 26.806v2.0.0

	SA#98 (Dec 12 - 14 2022, tbd)
	· Approve TR 26.806v2.0.0
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