3GPP TSG SA WG4#122                                                                      TDoc S4-230056
Athens, Greece, 20th – 24th February 2023	   

[bookmark: OLE_LINK1][bookmark: OLE_LINK2]Source:	Huawei Technologies Co., Ltd. (Rapporteur), Intel
Title:	Timeplan for MP_RTT Work Item v0.0.1
Version:	0.0.1
Agenda Item:	10.9
Document for:	Discussion and Agreement

	
Introduction
The MP_RTT work item has been approved at the SA plenary #98-e in document SP-221346. 
The work item has the following objectives:
1. Collect and document detailed use cases for multiparty usage of RTT
2. Develop harmonized solutions for both RTP and IMS data channel transport that address the detailed use case needs
3. Amend existing IMS control/signalling flows to support the solutions, if found necessary
4. Document pros and cons of each solution, and provide implementation guidelines to equipment vendors, as an informational Annex
5. Inform/coordinate with at least SA2, CT1, CT4, and with other relevant 3GPP groups as found necessary, to enable alignment and possible updates of specifications under the responsibility of those groups.

Timeplan
[bookmark: _GoBack]The timeplan for the execution of the MP_RTT work item objectives is proposed in the following table.

	Meeting
	MP_RTT Work Item Objectives

	SA#98-e 
(13th – 19th December 2022)
	· MP_RTT Work Item was approved by SA Plenary

	SA4#122 (20th – 24th  February 2023, Athens)
	· Agree on initial PD and time plan
· Discuss and agree on typical use cases and requirements for multi-party RTT.

	SA4#123-e (17th – 21st  April 2023)
	· Discuss proposals on architectures and call flows for multi-party RTT solutions including RTP and IMS data channel solution.
· Discuss the comparisons and guidelines between RTP and IMS data channel solution.

	SA4#124
(22nd – 26th May 2023)
	· Agree on architectures and call flows for multi-party RTT solutions including RTP and IMS data channel solution.
· Agree on the comparisons and guidelines between RTP and IMS data channel solution.
· Discuss contributions on CR for TS 26.114.
· Align with related work items

	SA4#125
(21st – 25th August 2023)
	· Agree on contributions on CR for TS 26.114.
· Align with related work items.

	SA#101 (? September 2023)
	· Approval of MP_RTT CR for TS 26.114.




