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1. Overall Description:

SA4 thanks SA1 for their question regarding WID description for Packet Switched Streaming in R6. SA4 is planning to continue to develop PSS in R6 and thus plans to raise a new WID for R6.
Included below is collection of features under discussion for inclusion in R6 streaming. As can be seen, coordination of Streaming work for R6 is needed and SA4 is willing to take that responsibility. It is also highly possible that the streaming work in R6 will have architectural impacts (in contrast to R4 and R5) and SA4 foresees some close cooperation especially with SA2, who should be responsible for Stage 2.

SA4 is asking for comments on the proposed features and is happy to discuss the proposal with all involved groups.
As requested by SA1, SA4 has considered a joint meeting with SA1 to discuss the scope and work plan for Rel-6. SA4 sees that such a joint meeting with SA1 would be useful in order to prepare a WID. SA4 requests SA1 to consider if they could organise such a joint meeting during their Adhoc meetings in July 2002. (If that is not possible, then SA4 could organise it within SA4#22 (22-26 July, 2002)). 
2. Proposal for R6 features 

The bullet point list below is in a rough prioritisation order. The feature descriptions in the final WID is planned to be on this high level.

· Adaptation

· Pre-transport adaptation,
will have connections to the GUP work (SA2).

· Transport adaptation,
is partly covered in TR 26.937. Any architectural impacts should be handled together with SA2.

· Access network influence
also described in TR 26.937.

· New codecs and formats. Update and extensions to existing codecs and formats

· MMS interworking
S4 has responsibility for media formats and codecs. Main responsibility for the service is in T2.


· File format
for MMS interworking and other use cases such as progressive download and server use, to be studied.


· DRM
depending on the status of DRM in R6 we might need to update PSS. S4 has responsibility for codec aspects for DRM.


· MBMS
depending on the status of MBMS in R6 we might need to update PSS. The requirements should come from SA1.


· Reuse of IMS infrastructure for PSS
is under discussion in SA2. SA4 and SA2 should look into this in cooperation. 


· PSS QoS Metrics
End-to-End QoS measurements and reporting for PSS.
 

· Implications of IPv6
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4. Actions

To all addressed groups:
ACTION: 
SA4 is looking forward to comments on the list of streaming features in R6. 
To SA1:
ACTION: 
SA4 requests SA1 to take actions to organise a joint SA1/SA4 meeting on R6 Streaming. 
4.   Date of Next SA4 Meetings:

	Title
	Date
	Location
	Country

	SA4#22
	22-26 July, 2002
	Tampere
	Finland

	SA4#23
	30 Sept – 4 Oct, 2002
	Montreal
	Canada


