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1. Planned features in Release 6.

Minor updates to the audio codec part in order to align with the proposed AMR-WB+ development schedule have been done.

2. PSS R6 time plan
	Date
	Action
	SA4 meetings
	TSG-SA meetings

	January
	[Audio handled in AMR-SWG:

· Draft AMR-WB+ permanent documents 

· AMR-SWG started]

Audio handled in PSM-SWG:

· Start of Requirements and Selection criteria for PSS (and MMS)

File format:

· Discussion starts on server file format

Media (except audio):

Protocols:

· Discussion starts on reliable streaming.

· Quality metrics for streaming


	SA4#25 

(20 - 24 Jan) 
	

	February
	[Audio handled in AMR-SWG:

· Finalised AMR-WB+ permanent documents

· List of AMR-WB+ candidates]

Audio handled in PSM-SWG:
· List of proposed codecs for PSS (and MMS) closed
File format:

· First draft on server file format

Media (except audio):
Protocols:

· First draft on reliable streaming
· First draft of Quality metrics for streaming
	SA4#25bis 

(24 - 28 Feb)
	

	March
	
	
	TSG-SA#19 

(17-20 March)

	April
	
	
	

	May
	Audio handled in PSM-SWG:

· Selection criteria for PSS (and MMS) available

· Test Plan available for PSS (and MMS) codec

· Codec testing (AMR-WB+ and PSS/MMS, maybe in combination) conducted between May and September (in both low and high bit rate)
File format:

· CR on server file format to be presented at TSG-SA#20

Media (except audio):

Protocols:

· Second draft on reliable streaming.
· Second draft on Quality metrics for streaming
	SA4#26 

(5 - 9 May)
	

	June
	
	
	TSG-SA#20 

(9-12 June)

	July
	[Audio handled in AMR-SWG:

· Testing of PSS/MMS audio codec candidates continue]
Audio handled in PSM-SWG

· Selection of “high bit rate” audio codec for PSS/MMS.
File format:

· First draft of Asset information in the file format.
Media (except audio):

Protocols:

· CR on reliable streaming to be presented at TSG-SA#21
· CR on Quality metrics for streamingto be presented at TSG-SA#21
	SA4#27 

(7 - 11 Jul) 
	

	August
	
	
	

	September
	Audio handled in PSM-SWG: 

· AMR-WB+ test results

· Draft AMR-WB+ codec specs available

· (Combined ?) PSS/MMS Audio codec Test Results available 

· Selection of “low bit rate” audio codec for PSS/MMS Rel-6 

· Draft codec specifications available (prepared beforehand by each candidate).

· Presentation of PSS/MMS Audio codec draft specs for information at TSG-SA#21.

File format:

· Final version of the Asset information in the file format.

Media (except audio):

Protocols:

Last meeting for proposals with “new” functionality/content!
	SA4#28

(1-5 Sept)
	TSG-SA#21 

(22-25 Sept.)

	October
	
	
	

	November
	Audio:

· Presentation of CRs to PSS/MMS specs (TSs 26.234 and 26.140) for approval at TSG-SA#22

File format:

· CR on work done for approval at TSG-SA#22

Media (except audio):

· CR on work done for approval at TSG-SA#22

Protocols:

· CR on work done for approval at TSG-SA#22

Finalisation of Release 6!
	SA4#29

(24-28 Nov)
	

	December
	
	
	TSG-SA#22 

(15-18 Dec)


3. Conclusion

PSS Release 6 is planned to be ready in December 2003.  The last meeting to propose new features and larger technical changes is at the S4#28 meeting, September 1-5. The S4#29 meeting, November 24-28, will do the finalisation of the release and will have very limited possibility to handle new proposals.

The PSS Release 6 time plane will be communicated to SA#19.
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