1

TSG-SA4 meeting #25 bis
S4-030261
Berlin, Germany, 24-28 Feb 2003
Agenda Item: 12.5 

Title:
SES workplan
Version 4.0
Source:
SA4 SQ Chairman 

Contact:
David Pearce, bdp003@motorola.com, +44 1256 484436


Within the mandate of SA4 and in line with the WID for Speech Enabled Services the following workplan as of Feb 2003 has been agreed in the SA4 in Berlin, Germany
Workplan

	Meeting
	Expected results

	SA4 #23 

(30 Sept - 4 Oct 2002)


	· Draft WID and work plan

· 

	SA4 #24 

(11-15 Nov 2002)
	1. Permanent documents

· Design Constraints V1.0

· Test Plan & Processing Plan V0.8

· Recommendation Criteria V0.1



	Intermediate deadline on SA4 reflector 31.12.2002
	submit full specification of additional databases as candidate for testing as part of test and processing plan. 

· Text description of database 

· To be fit for purpose the database must consist of 1) training set 2) testing set 3) agreement to make database available 4) (example results)

	Intermediate deadline on SA4 reflector 31.12.2002
	· Any company which would possibly like to submit a candidate will indicate before 31.12.2002. Later indications will not be considered. 

	SA4 #25 

(20-24 Jan 2003)
	· List of testing organisations

· Final permanent documents

· Design Constraints V1.1
· Test Plan & Processing Plan V1.0
· Recommendation Criteria V0.3


	SA4 #25 bis

(24-28 Feb 2003)

Optional meeting subject to confirmation
	· List of testing organisations (IBM & SpeechWorks)
· List of candidate codecs

· Final permanent documents

· Design Constraints V2.0

· Test Plan & Processing Plan V1.4
· Recommendation Criteria V0.3


	SA4 SQ SES ad-hoc

1-2 April 2003 Basingstoke, UK
	· Reach agreement on permanent documents for approval at SA4#26
· Test & Processing Plan V1.9
· Recommendation Criteria V1.9
· Decision power to approve final versions of permanent documents


	Deadline for delivery of candidate codec software and algorithm descriptions
(date to be provided by Siemens [4-6 weeks after design constraints])
	· May 2003

	

	· 

	


	· 

	SA4 #26

(5-9 May 2003)  
	Approval of test and processing plan

· Test & Processing Plan V2.0
· Recommendation Criteria V2.0
· 

	ASR vendor evaluations start.

May 2003
	· [Common test databases to be provided to ASR vendors by April]
· Codec executables to be provided to ASR vendors by May.
· ASR vendors start tests. 3 months to  complete evaluations by 20th August


	SA #20 Plenary 

(9-12 June 2003)
	· 

	SA4 #27

(7-11 July 2003)
	· 

	Completion of ASR vendor evaluations

(20 August 2003)
	· Results from ASR vendor evaluations to ETSI representative

	

	· 
· 

	SA4 #28
( 1-5 Sept 2003)
	· Results from evaluator tests available
· Fixed point complexity assessment available
· Make recommendation
· Prepare TSs for approval @ SA#20

· Prepare CRs for approval @ SA#20

	SA #21

(22-25 Sept 2003)
	· TSs for approval

· CRs for approval
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