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1. Introduction

This document gives the AMR-WB+ development schedule. It is aligned with audio codec selection for PSS/MMS services in PSM SWG.

2. AMR-WB+ development plan
	Date
	Action
	SA4 meetings
	TSG-SA meetings

	January
	Audio handled in AMR-SWG:

· Draft AMR-WB+ permanent documents 

· AMR-SWG started

Audio handled in PSM-SWG:

· Start of Requirements and Selection criteria for PSS (and MMS)

	SA4#25 

(20 - 24 Jan) 
	

	February
	Audio handled in AMR-SWG:

· Finalised AMR-WB+ permanent documents

· List of AMR-WB+ candidates

Audio handled in PSM-SWG:
· List of proposed codecs for PSS (and MMS) closed
	SA4#25bis 

(24 - 28 Feb)
	

	March
	
	
	TSG-SA#19 

(17-20 March)

	April
	
	
	

	May
	Audio handled in PSM-SWG:

· Selection criteria for PSS (and MMS) available

· Test Plan available for PSS (and MMS) codec

· Codec testing (AMR-WB+ and PSS/MMS, maybe in combination) conducted between May and September (in both low and high bit rate)
· Combined testing preferred to save resources and testing effort 
	SA4#26 

(5 - 9 May)
	

	June
	
	
	TSG-SA#20 

(9-12 June)

	July
	Audio handled in AMR-SWG:

· Testing of PSS/MMS audio codec candidates continue
	SA4#27 

(7 - 11 Jul) 
	

	August
	
	
	

	September
	Audio handled in PSM-SWG: 

· AMR-WB+ test results

· Draft AMR-WB+ codec specs available

· (Combined) PSS/MMS Audio codec Test Results available 

· Selection of audio codecs for PSS/MMS Rel-6 

· Draft codec specifications available (prepared beforehand by each candidate).

· Presentation of PSS/MMS Audio codec draft specs for information at TSG-SA#21.
	SA4#28

(1-5 Sept)
	TSG-SA#21 

(22-25 Sept.)

	October
	
	
	

	November
	Audio:

· Presentation of CRs to PSS/MMS specs (TSs 26.234 and 26.140) for approval at TSG-SA#22

Finalisation of Release 6!
	SA4#29

(24-28 Nov)
	

	December
	
	
	TSG-SA#22 

(15-18 Dec)


3. Conclusion

PSS Release 6 including the audio codec selection is planned to be ready in December 2003.  
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