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	Event
	Date (high bitrate range)
	Date (low bitrate range)

	Confirmation of candidature
	End of May
	End of May

	Finalization of selection rules (if possible, prior to confirmation date)
	
	

	Finalization of list of deliverables
	
	

	Finalization of test plan and processing plan (maybe one document)
	First week of June

(Ad-hoc)
	First week of June

(Ad-hoc)

	Ad-hoc meeting to finalize the above documents 
	First week of June
	First week of June

	Obtain SA approval of document about funded audio codec testing exercise
	Second week of June

(SA #20)
	Second week of June

(SA #20)

	Funding available on ETSI account
	SA#20 + 6w
	SA#20 + 6w

	Appoint and contract host lab, listening lab, analysis lab. Close NDAs between ETSI and candidates
	SA#20 + 10w
	SA#20 + 10w

	Preparation and distribution of error patterns, scripts and tools (by volunteers)
	ASAP
	

	Collection of proposed test material
	ASAP
	

	Submission of candidate codecs and reference codec(s) (encoder and decoder executable) to the host lab and to ETSI (under NDA)
	SA#20 + 11w
	SA#20 + 11w

	Submission of seeding value for error pattern generator to host lab
	SA#20 + 11w
	SA#20 + 11w

	Selection of test material
	
	

	Processing of the test samples by the host lab (codecs under test, anchors and reference codecs)
	
	

	Verification of processed files by the candidates (data of own candidate, anchors and reference codecs)
	
	

	Preparation, randomization and distribution of test samples by host lab
	SA#20 + 14w
	SA#20 + 14w

	Listening Test
	SA#20 + 20w
	SA#20 + 20w

	Statistical analysis of test results
	SA#20 + 21w
	SA#20 + 21w

	Submission of deliverables (including draft specification)
	SA#20 + 21w
	SA#20 + 21w

	Codec Selection
	SA#20 + 23w

(SA4 #29)
	SA#20 + 23w

(SA4 #29)

	Preparation of specification(s) for approval at SA #22
	During SA4 #29

	Submission of ANSI-C source code to SA plenary
	
	

	Verification phase (incl. Verification of computational complexity based on source code submitted to ETSI)
	
	

	Characterization of selected codec
	
	


Notes: 

· Where possible, work on tasks for both low and high bitrate range at the same time
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