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Summary

This document provides a summary of the tasks to be done for the evaluations for Speech Enabled Services and expected schedule. Updated at SA4#27.
Starting time T0 is 12th May 2003

To do list and schedule:

1) Error patterns made available +3weeks [done]
2) Check of error patterns   1)  + 2 weeks [done]
3) Completion of NDA between ETSI and ASR vendors [done for Speechworks – IBM have requested a contract describing work and including NDA. This is in progress. A separate contract will also be formed with SpeechWorks] (agreement in place with IBM by ?31 July?)
4) Approval by correspondence by PCG of funding arrangements 1 week [done]
5) ETSI to invoice SES funding companies 1 week [done]
6) Funding received by ETSI from funding companies 5) + 4 weeks [payment by Ericsson still outstanding] (payment to be made by Ericsson ASAP!)
7) ETSI to send funding to ASR vendors performing evaluations 6) + 1 week (7 Aug)
8) ASR vendors to purchase databases from suppliers +3 weeks (30 Aug)
9) ASR vendors receive public domain databases from suppliers 8) + 2 weeks (?)
10) ASR vendors establish recogniser setup for speech databases 9) + 4 weeks (?) 
11) Nokia to prepare Mandarin name dialling database +2 weeks [done] 
12) Nokia to prepare agreement with IBM for Mandarin name dialling test set +4 weeks (31 July)
13) Candidates to supply executable software to ASR vendors (10 weeks) (7 Aug)
14) Candidates prepare Aurora 3 Italian with BLER (before 12 weeks) (30 Aug)
15) ETSI to receive results from ASR vendors 13) + 12 weeks (by 31 Oct 2003)

To achieve this schedule we would like SpeechWorks to proceed. ETSI to make payment to SpeechWorks for their part of the contract for database purchases.

It is noted that to achieve 31st October completion IBM will need to have purchased their public domain databases by 1st August and received them by mid August. We will informally ask IBM whether it is possible to progress with legal arrangements accordingly and if it is possible for them to proceed with database purchases now ahead of completion of the legal arrangements on the assumption that they will complete to satisfactory conclusion in due course.
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