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Within the mandate of SA4 and in line with the WID for Speech Enabled Services the following workplan as of Nov 2003 has been agreed in the SA4 #29. Tampere, Finland. 
Workplan

	Meeting
	Expected results

	SA4 #23 

(30 Sept - 4 Oct 2002)


	· Draft WID and work plan

· 

	SA4 #24 

(11-15 Nov 2002)
	1. Permanent documents

· Design Constraints V1.0

· Test Plan & Processing Plan V0.8

· Recommendation Criteria V0.1



	Intermediate deadline on SA4 reflector 31.12.2002
	submit full specification of additional databases as candidate for testing as part of test and processing plan. 

· Text description of database 

· To be fit for purpose the database must consist of 1) training set 2) testing set 3) agreement to make database available 4) (example results)

	Intermediate deadline on SA4 reflector 31.12.2002
	· Any company which would possibly like to submit a candidate will indicate before 31.12.2002. Later indications will not be considered. 

	SA4 #25 

(20-24 Jan 2003)
	· List of testing organisations

· Final permanent documents

· Design Constraints V1.1
· Test Plan & Processing Plan V1.0
· Recommendation Criteria V0.3


	SA4 #25 bis

(24-28 Feb 2003)

Optional meeting subject to confirmation
	· List of testing organisations (IBM & SpeechWorks)
· List of candidate codecs

· Final permanent documents

· Design Constraints V2.0

· Test Plan & Processing Plan V1.3
· Recommendation Criteria V0.3


	SA4 SQ SES ad-hoc

1-2 April 2003 Basingstoke, UK
	· Progress on permanent doc

· Test & Processing Plan V1.4
· Recommendation Criteria V0.3
· Decision power to approve final versions of permanent documents



	Channel BLER conf call

16 April 2003
	Conference call on BLER testing weights

	SA4 #26

(5-9 May 2003)  
	Approval of permanent docs

· Test & Processing Plan V2.0

· Recommendation Criteria V0.6


	Completion of to do list
	See S4-030541 for the SES to do list

	
	· 

	SA4 #27

(7-11 July 2003)
	Approval of permanent docs

· Test & Processing Plan V2.2
· Recommendation Criteria V2.0

	ASR vendor evaluations start.

Aug 2003
	· ASR vendors start tests. 

	

	· 

	Deliverables from candidates:

(31 October 2003)
	· Fixed point complexity assessment  

· Drafts of new 3GPP TSs (for new codecs), or existing specifications for information (codecs already in standards) 

· Justification document of having met the Design Constraints



	SA4 #29

(24-28 Nov 2003)
	· 
· 
· 
· 

	Consideration of executable code update to ASR vendors
5th Dec
	· Provide the further information requested by 3rd Dec:
· What are the 6 lines of floating point software changed?
· How change impacts on complexity?
· How change impacts performance?
· Approval by correspondence 5th Dec 
· Justification of DSR having met the design constraints

· DSR executable update to ASR vendors

	Preparation for verification
	· Agree verification plan by correspondence (19 Dec)
· Complete any legal agreements (NDAs) that are needed (15 Feb)
· Verification labs to obtain any databases needed (15 Feb)

	Informative speech quality listening tests
	· Nokia and Ericsson to supply listening test speech files to Motorola (5th Dec)
· Motorola to process listening test speech files supplied by Nokia and Ericsson (15 Jan)
· Nokia and Ericsson conduct listening tests

	Completion of ASR vendor evaluations

(31 Jan 2004)
	· Results from ASR vendor evaluations to ETSI representative

	SA4 #30
(23-27 Feb 2004)
	SES Selection meeting

· Results from evaluator tests available
· Make recommendation

· Prepare TSs for approval @ SA#23
· Prepare CRs for approval @ SA#23

	SES Verification (1-10 March)
(Date tbd) telephone call
	· Verification of selected codec (NEC & ST-Micro expressed interest in verification).
· Discussion of results of verification conference call ?10th March.

	SA #23
(15-17 March 2004)
	· TSs for approval

· CRs for approval
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