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1 Revision History

V 0.1: 
AHVIC-016, drafted during AHVIC#1, October 28-30, 2003 based on S4-030658

2 Introduction

This document describes the schedule for the video codec selection process. It is aligned with the overall Time Plan of the PSS Rel-6 Work Item. The current schedule is a living document and subject to change. 

3 Schedule

	Date
	Description

	July

	7-11
	SA4#27

H.264 proposed as new video codec

Possibility of proposing WMV9 indicated

	August

	
	

	September

	1-5
	SA4#28

Several input documents on H.264 and WMV9

Initial Draft of Video Codec Selection Process (S4-030658)

Initial Draft of Candidate Qualification Criteria (S4-030659)

	22-25
	SA#21

	October

	3
	Declaration of Intent

	27-30
	Ad-Hoc#1
Ad-Hoc started

Initial Draft of Permanent Documents

   Test Plan

   Schedule

   Selection Process

   Qualification Criteria
Candidate Qualification Criteria approved

Call for Test Material

	November 

	3
	Search for test labs

	19
	Distribution of test-material for candidate qualification (FhG-IIS:Proposals)

Submission of reference codec results for candidate qualification (FhG-IIS:3GPP SA4)  

	24-28
	SA4#29

Candidate Qualification Material submitted

Selection Process finalized

Test Plan finalized

Test Material selected

approve candidate submission material

Funding identified

	December

	5
	Submission of candidates. Material includes:

· Encoder and decoder PC-executable incl. instructions and basic settings-files

· Binding agreement to provide funding

· IPR declaration

Test material submitted

Start processing by proponents

	15-17
	Ad-Hoc#2

Draft RTP payload format submitted to 3GPP and IETF

Draft decoder specification submitted

Draft 3GPP file format mapping

	15-18
	SA#22

Selection process approved

	19
	Processing (encoding + decode + blinding) completed

Final configuration files for encoding provided by proponents using submitted Encoder PC-executable

	January 2004

	5
	Start Subjective Tests

	28-30
	Ad-Hoc#3

All test results available

Document on encoder resource consumption

Review of test results

Codec maintenance process defined (3GPP CRs vs. other bodies’ procedures)

	February

	
	

	23-27
	SA4#30
Codec Selection

Editing of TSs (and CRs if required)

Reference code in binary format to 3GPP to verify that the reference code delivered to SA#23 can produce comparable quality to the winning tested system.

	March

	
	

	??-??
	Ad-Hoc#4 ?

	15-17
	SA#23

Presentation for approval: TSs and CRs

Reference code submitted to 3GPP in source format including implementation information/guide

	April

	
	

	
	

	May

	
	

	17-21
	SA4#31

1st Draft of conformance bitstreams
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