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1. Introduction

This document gives an updated schedule for conducting the DIMS work. This is a working assumption for the progress of the work and is subject to revision as the work proceeds.

2. DIMS SCHEDULE

Below is a tentative schedule for the DIMS Work within SA4. This schedule should be updated at every meeting as needed. 

SA4#36 5-9 September 2005 (Venue : Paris, Host : NEC, Toshiba, Streamezzo)
· Draft Technical requirements agreed at SA4 level

· Preliminary Request for Information according to Draft technical requirements and OMA requirements


SA4#37 14 -18 November 2005 (Venue : Bordeaux, Host : EF3)
· Technical requirements agreed by SA4.

· Review early responses to the request for information

· Consider selection criteria in addition to the requirements.

· Final Request for Information according to approved technical and service requirements


SA4#38 13 -17 February 2006 (Venue : Rennes, Host : France Telecom)
· Review of technology landscape relevant to the SA4 scope
· Consider selection criteria.

· Close the list of candidates 

· Initial review the responses against the requirements.

· 
· Initiate definition of architectural aspects 

SA4 DIMS adhoc#1 11-12 April 2006 (Venue: Stockholm: Host: Ericsson)

· Review of technology landscape relevant to the SA4 scope.

· Review the candidate proposals against the requirements.

· Prepare recommendation to SA4#39 to select, or identify the path to, SA4’s intended solution

· 
· Develop architectural aspects

· 

SA4#39 15 -19 May 2006 (Venue : Dallas, Host : NAF3)

· Select, or identify the path to, SA4’s intended solution

· Develop of architectural aspects 

· Draft stage 3 specification

· 

SA4 DIMS adhoc#2 June/July 2006  TBD
· tbd


SA4#40 28 August -1 September 2006 (Venue : Sophia-Antipolis, Host : ETSI)
· Approve stage 3 v1.0.0 to be presented at SA#33 (25-27Sep06) for information

SA4#41 06 -10 November 2006 (Venue : tbd, Host : EF3)

· Approve stage 3 v2.0.0 to be presented at SA#34 for approval as v7.0.0.
3. CONCLUSION

The PSM SWG kindly asks SA4 plenary to review and approve the present document as the current working assumption for the DIMS schedule.

