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For information

Proposed time-line:

SA#34  4-7 Dec

Acceptance of Work Item

S4#42  22-26 January  

Initial agreement on structure of TR & early work on content

SA#35 12-15 Mar 

 Initial presentation at plenary

S4#43  23-27 Apr 

Agreement on comparative portion and modem metrics

SA#36  4-7 June

Status update of Call work

S4#44 25-29 June

Initial review of test metrics
SA#37 17-20 Sept 
Presentation and acceptance at plenary level
