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Introduction


France Telecom is one of the test laboratories for the testing exercise on VoIP over HSDPA/EUL. Some problems occurred at the beginning of the test.
Problems


As Alcatel-Lucent announced that France Telecom would receive the test bed with a delay of two days, France Telecom shifted the beginning by two days even if the test bed arrived in time.  It appeared that the interface between the headphone and the sound card was missing. France Telecom proposed to build it, which was done but with some further delay added. Then the test bed was complete, but during an initial check-up at Lannion premises, it presented some instability problem, and had to be properly "tuned" (in collaboration between France Telecom and Alcatel-Lucent) before the testing could actually start.

Some exchanges of software were needed in order to solve the problems related to real-time issues. 

France Telecom finally got a version of the executable that was stable in real time for a long time.
The actual testing was delayed by more than one week.


The testing at France Telecom is foreseen to be finished by June 22nd.

Conclusion


France Telecom would like to inform SA4 that the testing exercise on VoIP over HSDPA/EUL is now delayed by one week.
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