3GPP TSG SA4#48
Tdoc S4-080247
7-11 April, 2008, Jeju Island, South Korea

Source:
Telefon AB LM Ericsson
Title:
Work plan for “Encoding formats, transport formats and media description signalling for interworking, QoE, and other enhancements to IP Multimedia Subsystem (IMS); Multimedia Telephony; Media handling and interaction”
Document for:
Discussion and Approval
Agenda Item:
12.5
1 Introduction
This document outlines the work plan for the WI “Encoding formats, transport formats and media description signalling for interworking, QoE, and other enhancements to IP Multimedia Subsystem (IMS); Multimedia Telephony; Media handling and interaction”.

2 Time plan

	Meeting
	Area
	Intended work

	SA4#48

Apr 7 – 11, 2008
	
	Send WID to CT groups for comments

	CT1#53

CT3#48

CT4#39

May 5 – 9, 2008
	
	

	SA#40

June 2 – 5, 2008
	
	WID approved possibly after updates.

	CT1#54

CT3#48-bis

CT4#39-bis

Jun 23 – 27, 2008
	
	

	SA4#49

Jun 30 – Jul 3, 2008
	General
	Start of work

	
	SDP
	Initial discussions

	
	Inter-working
	Initial discussions

3G-324M: working assumption

	
	Performance monitoring
	Initial discussions

	
	General enhancements and editorial updates
	Prepare/Send CRs (if needed)

	CT1#55

CT3#49

CT4#40

Aug 18 – 22, 2008
	
	

	SA4#50

Aug 18 – 22, 2008
	General
	Focus on SDP, 3G-324M and PM

	
	SDP
	Working assumption

	
	Inter-working
	Solution outline
3G-324M: working assumption

	
	Performance monitoring
	Working assumption

	
	General enhancements and editorial updates
	Prepare/Send CRs

	SA#41

Sep 15 – 18, 2008
	
	

	CT1#55-bis

CT4#40-bis

Oct 6 – 10, 2008
	
	

	MTSI-MHIe ad-hoc#1

Sep 29 – Oct 3, 2008

TBC
	General
	All areas covered

	
	SDP
	Prepare CR

	
	Inter-working
	Working assumptions for all inter-working

	
	Performance monitoring
	Prepare CR

	
	General enhancements and editorial updates
	Prepare CRs

	SA4#51

Nov 3 – 7, 2008
	General
	Ask for approval rights for ad-hoc in December for inter-working CR
Closing work on SDP, 3G-324M and PM

	
	SDP
	Send CR

	
	Inter-working
	Working assumptions for all inter-working

	
	Performance monitoring
	Send CR

	
	General enhancements and editorial updates
	Prepare/Send CRs

	CT1#56

CT3#50

CT4#41

Nov 10 – 14, 2008
	
	

	MTSI-MHIe ad-hoc#2

Nov 24 – 28, 2008

TBC
	General
	Closing work of inter-working

	
	SDP
	

	
	Inter-working
	Prepare CR

	
	Performance monitoring
	

	
	General enhancements and editorial updates
	Prepare CRs

	SA#42

Dec 8 – 11, 2008
	
	

	SA4#53

Jan-Feb ??-??, 2009
	General
	Last meeting!!!

	
	SDP
	Clean-up and finalization

	
	Inter-working
	Send CR, Clean-up and finalization

	
	Performance monitoring
	Clean-up and finalization

	
	General enhancements and editorial updates
	Prepare/Send CRs

	CT1#57

CT3#51

CT4#41

Feb 9 – 13, 2009
	
	

	SA#43

Mar 9-12, 2009
	
	Approval


3 Proposal
This work plan should be updated and agreed at every meeting.
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