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1 Introduction

This document describes the timeline for the work on the “Extending PSS and MBMS User Services for optimized Mobile TV” Work Item. The work-item contains the following objectives:
· Tune-in time reduction for MBMS based services

· Fast Channel Switching for FEC protected channels

· Guidelines/Improvements PSS to MBMSUSE (and vice versa) channel switching

· General improvements and additions for MBMSUSE and PSS

· Timeshifting of live PSS offerings

· Recording file format in the client 

· Support for more advanced Audiovisual Codecs

· Server file formats

“Recording file format in the client” is currently discussed in MPEG.   

2 Timeplan
	SA4#47 (21-25 January), Monte Carlo, Monaco
	Requirements and Use-Cases on 

· PSS Timeshift
· Tune-in time reduction for MBMS based services

· Fast Channel Switching for FEC protected channels
· Guidelines/Improvements PSS to MBMSUSE (and vice versa) channel switching

· General improvements and additions for MBMSUSE and PSS


	SA4#48 (7-11 April), Jeju, Korean
	Technical Proposal Evaluation and first agreement on Working Assumptions
· PSS Timeshifting

· Fast Channel Switching for FEC protected channels
· Tune-in time reduction for MBMS based services
· PSS to MBMSUSE (and vice versa) channel switching
New Use-Cases and Requirements
· QoE extensions

· Registration procedure for “free-to-air”  MBMS Services


	SA4#49 (end June), 
	Technical Proposal Evaluation and agreement on Working Assumptions

· PSS Timeshift 
· MBMS/PSS Channel Switching (Trick Mode)
· QoE Reporting

· FEC Channel Switching 

First CRs on 
· QoE reporting

· Default Registration procedure for “Free-to-Air” Services

	SA4#50 (August)
	Technical Proposal Evaluation according to agreement Working Assumptions

First CRs on agreed Technical Realizations
Reviewing of MPEG File Format Extensions for SRTP storage


	SA4#51 (November)
	Technical Proposal Evaluation according to agreement Working Assumptions (Finalizing the work item)
Agreement on remaining CRs










































