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1 Introduction

This document describes the timeline for the work on the “IMS controlled PSS and MBMS User Services Extensions” Work Item agreed at SA#43 (SP-090225). The work-item contains the following objectives:

· IMS based download services

· Networked Bookmark Service

· Inter UE session transfers 

· Consider support of non-IMS terminals 

· Enablers to provide service blending 

· Integration of remaining PSS & MBMS User Services improvements and features 

· Parental control services
-
Interactivity of PSS and MBMS user services

In order to reach final agreement on the WI until SA#46, we propose to have at least one adhoc meeting on this subject. 
A good time for such an adhoc could be between SA4#53 (this meeting) and SA4#54 (end of June). Alternatively, the adhoc meeting could be scheduled between SA4#55 (August) and SA4#56 (November)
Proposed date for the first ad-hoc meeting: 26-27 May. Possible location is Aachen, Germany.
2 Timeplan
	SA4#53 (7-11 April), San Diego, USA
	Requirements and Use-Cases
Discussion of first technical proposals

	MBS Adhoc (26-27 May), Aachen, Germany?
	Technical Proposal Evaluation and first agreement on Working Assumptions

Extended Use-Cases and Requirements

	SA4#54 (22-26 June), Ystad, Sweden
	Technical Proposal Evaluation and agreement on Working Assumptions
First CRs on agreed Technical Realizations

	SA4#55 (17-21 August), Asia
	Technical Proposal Evaluation according to agreed Working Assumptions

CRs on agreed Technical Realizations 

Send TS to SA plenary for information

	MBS Adhoc (Early October)? 
	Placeholder: This adhoc depends on the progress

	SA4#56 (9-13 November), Sophia Antipolis, France
	Technical Proposal Evaluation according to agreed Working Assumptions (Finalizing the work item)
Agreement on remaining CRs
Send TS to SA plenary for approval 









































