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1. Introduction

This document presents a proposal for a time plan for the handling of work item “Improved Video Support for MBMS and PSS”. The main targets for each SA4 meeting are described. 

The time plan is intended as a permanent document associated with a version number and to be reviewed and updated (if needed) in each meeting.
The target is to finalize the work by SA#45 (September 2009) aligned with the WID. It may be possible to include the work outcome into Rel-8 even if finalization is delayed from this. 
2. Summary of the objectives of the WI
The IVS work item has the following objectives:

· Evaluating and specifying the appropriate H.264/AVC minimal level support requirements

· Evaluating options to support advanced UEs

· Evaluate benefits and deployment scenarios of scalable video

· Evaluate benefits and deployment scenarios of advanced H.264/AVC profiles

· Depending on the outcome of the above evaluation:
·  Specify the appropriate codec profiles and levels

·  Modify or extend the related enablers (i.e. transport and storage formats) 
·  If necessary, adjust existing service components and functionality for improved integration of scalable video

· Guideline the usage and deployment of video for identified use cases
Note: The above list of objectives is taken from the WID in Tdoc S4-090174. 
3. Time Plan
	Meeting
	Improved Video Support for MBMS and PSS

	SA4#53 (13-17 April, 2009)
	· Discussion and agreement of skeleton for the TR
· Discussion of use cases for improved video support 

	SA4#54 (22-26 June 2009)
	· Discussion and selection of use cases. Adopted use cases will be described in the TR.
· Extract performance requirements from the adopted use cases
· Begin solution proposal for the different solutions for the advanced video support
· Discussion of the minimal requirements for consumption of PSS and MBMS services

	SA4#55 (17-21 August 2009)
	· Adoption of the minimal requirements for codec support

· Progress solution proposal and performance evaluation of the different solutions for the advanced video support
· Adoption of performance evaluation of the different solutions for the advanced video support

	SA#45 (21-24 September 2009)
	· Presentation of the TR to SA plenary for information

	Placeholder for SA4 Ad-hoc meeting or telco on IVS

(Date TBD)
	· Finalise solution proposal and performance evaluation of the different solutions for the advanced video support
· Discussion of outcome of the TR and recommendations for the update of the PSS and MBMS specifications

	SA4#56 (9-13 November 2009)
	· Discussion and agreement of the CRs related to the upgrade of minimal codec requirement

· Discussion and agreement of the CRs related to the implementation of the solution for advanced video support

	SA#46 (7-10 December 2009)
	· Approval of the IVS TR and the related CRs at SA plenary
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