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1 Introduction

During SA#47 a new work item was approved in document SP-100032 (also available in S4-100189) on HTTP-based Streaming and Download Services (HTTP_SDS: SA4). During SA4#60 the creation of a new specification TS 26.247 “Transparent end-to-end Packet-switched Streaming Service (PSS); Progressive Download and Dynamic Adaptive Streaming over HTTP (3GP-DASH)” was agreed and was submitted to 3GPP SA Plenary for information.

This document reviews the objectives and proposes a time plan and document handling for the completion of this work item by SA#51 in March 2011.
In particular, 
· a new joint adhoc meeting with MPEG DASH is added.
· The submission of TS26.247 to SA plenary for approval is deferred to SA4#63 to simplify alignment with MPEG. 
2 Proposed Updated Work Plan

The following tentative work plan is proposed:

	Meeting
	HTTP-based Streaming and Download Services 
(HTTP_SDS: SA4)

	SA4#58 (26-30 April 2010, Vancouver, Canada)
	· Completion of Rel-9 work on Adaptive HTTP Streaming

· Agree on tentative work plan

· Agree to create a new specification 3GPP TS26.xxx, “Transparent end-to-end Packet-switched Streaming Service (PSS); HTTP-based Streaming and Download.”

· Agree to create Permanent Document on Release 9 Example Service Offerings for HTTP-based Streaming and Download and Release-10 Use Cases, Requirements and Working Assumptions. 

· Communication with other organisations on Release-9 work on 3GPP Adaptive HTTP Streaming

	SA4#59 (21-24 June 2010, Prague, Czech CZ)
	· Initiate Specification Restructuring 

· Collection of Rel-9 3GPP HTTP-based Streaming and Download in a single new specification.

· Clarifications of the relation to PSS architecture

· Submit new specification for information to SA plenary

· Start Populating Permanent Document 

· Alignment and Communication with other organisations, send out implemented Rel-9 specifications to multiple organizations and explain Rel-10 scope and time plan.

	SA4#60 (16-20 August 2010, Erlangen, Germany)
	· Progress of Specification Restructuring 

· Collection of 3GPP HTTP-based Streaming and Download in a single new specification.

· Prepare CR to existing specifications to extract HSD

· Submit new specification for information to SA plenary

· Continue Populating Permanent Document

· Based on this Permanent Document

· Identify enhancement of the HSD specification

· Start guidelines for HTTP-based Streaming and Download 

·  Alignment and Communication with other organisations

	SA4#61 (8-12 November 2010, Barcelona, ES)
	· Continue of Specification Restructuring 

· Collection of 3GPP HTTP-based Streaming and Download in a single new specification.

· Investigate alignment with ISO/IEC 23001-6 (MPEG DASH)
· Prepare updated specification TS26.247 v1.1.0 
· Progress of Permanent Document

· Based on this Permanent Document

· Identify Enhancement of the HSD specification

· Progress guidelines for HSD

· Study the Combination with other 3GPP Services

· Alignment and Communication with other organisations 

	Collocated Adhoc meeting MPEG DASH and 3GPP MBS (1 – 3 Dec, San Francisco)
	· Prepare editorially updated specification TS26.247 v1.2.0 based on S4-100898 (or a potential agreed update of this document)
· MPEG presentation on DASH enhancements to 3GPP Release 9 AHS

· 3GPP presentation on Release 10 enhancements to 3GPP Release 9 AHS

· Alignment of specifications, objectives and time plan 

· Clarify objectives for alignment

· Profiling

· Name space

· Cross-referencing

· Joint marketing using 3GPP and MPEG marketing channels

· Potential Future Work in both organizations

	SA4#62 (10-14 January 2011, Berlin, Germany)
	· Progress of Permanent Document
· Based on the Permanent Document
· Add agreed “Draft CRs” to Specification TS 26.247 “Transparent end-to-end Packet-switched Streaming Service (PSS); Progressive Download and Dynamic Adaptive Streaming over HTTP (3GP-DASH)” v1.2.0
· Add agreed Guidelines as part of the above specifications

· Prepare TS 26.247v1.3.0

· Alignment and Communication with other organisations

	SA4#63 (14-18 February 2011, Sanya, China)
	· Completion of Permanent Document
· Based on the Permanent Document
· Add agreed “Draft CRs” to Specification TS 26.247 “Transparent end-to-end Packet-switched Streaming Service (PSS); Progressive Download and Dynamic Adaptive Streaming over HTTP (3GP-DASH)” v1.3.0
· Add agreed Guidelines as part of the above specifications

· Prepare TS 26.247v1.4.0 and submit for approval to SA plenary
· Alignment and Communication with other organisations

	3GPPSA#51 (21 – 24 Mar, 2011)
	· 3GPP SA Approval of TS26.247


3 Proposal

It is proposed to agree on the updated work plan in clause 2.
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