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1 Introduction

This document describes the time plan for the study item “Mobile 3D Video Coding” as agreed at SA4#64 (S4-110548). The study item contains the following objectives:

· Identify new and refine existing use cases that may require specific 3D requirements.

· Continue the evaluation of the video coding technologies regarding the potential service requirements (such as the 2D backward compatibility, convergence environment, content portability).

· Evaluate the subjective quality achieved with the candidate solutions on the 3D capable UEs especially on mobile auto-stereoscopic displays.

· Study the constraints and the adaptations required when considering a 3D video content, produced for TV set viewing and displayed on a mobile terminal.
· Identify potential needs for the 3D subtitles and graphics support and analyze corresponding solutions.

· Study potential network capacity/bandwidth and quality of service (QoS) requirements for 3D video services over 3GPP networks.
· Based on the outcome of the evaluations, recommend for the potential adoption, and hence deployment of selected video coding technologies, which would need to be addressed in a work item.
· Propose guidelines for the usage and deployment of the technologies for the identified use cases and if necessary identify needed adjustment of existing service components and functionality for improved integration of the selected video coding technologies.
2 Timeplan

	SA4#64 (11-15 April 2011), San Diego, US
	· Present the Study Item Description for SA4 agreement

	SA#52 (6-8 June 2011), Bratislava, SK
	· Present the Study Item Description for SA approval

	SA4#65 (15 - 19 August 2011), Kista, SE 
	· Agree on the use cases to be considered in the scope of the study.
· For the selected use cases, define the working assumptions (representation format, portability, streamed content or offline consumption, requirements...) and operating points (bitrate, resolution, frame rate...).

	SA4#66 (7 - 11 November 2011), Jeju Island, KR
	· Finalization of the use cases.

· Finalize the working assumptions and requirements.
· Start performance evaluation of the candidate technologies and video formats.
· Sent the TR to SA for information

	SA#54 (11 - 14 December 2011) Berlin, GE
	· Present the TR to SA for information

	SA4#67 (30 Jan - 3 February 2012) Edinburgh (GB) 
	· Finalize the performance evaluation 
· Identify the 3GPP specifications to be updated in order to support 3D.
· Present the TR to SA4 for agreement 

	SA#55 (5 - 7 March 2012)
	· Present the TR for approval 

	SA4#68 (16 - 20 April 2012) Kyoto, JP
	

	SA4#69 (28 May - 1 June 2012) 
	

	SA#56 (18 - 20 June 2012)    
	

	SA4#70 (13 - 17 August 2012) 
	

	SA#57 (10 - 12 September 2012) 
	

	SA4#71 (5 - 9 November 2012)
	

	SA#58 (10 - 12 December 2012)
	


