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1 Introduction

A new work item on "IMS-based Streaming and Download Delivery Enhancements" is defined in SP‑120767 and was approved by SA#58. 

Clause 2 of this document briefly reviews the objectives of the WID.  Clause 3 proposes a time plan and document handling process to enable completion of this work item by SA#63 (March 2014).

The concrete proposal is provided in clause 4.

2 Objectives

From S4-121535, the objectives of the work item are to
· Identify use cases and requirements based on Release 10/11 functionality included in the PSS and MBMS specifications to be addressed for IMS-based streaming and download enhancements, and document the adopted use cases.

· Develop procedures towards enabling the IMS-based extensions of the identified use cases in TS 26.237

· Refine existing MBMS download procedures to enable IMS-based MBMS file repair with the use of conventional HTTP web servers. This may, for example, include definition of IMS procedures for

· Modified session initiation, file repair and reporting for MBMS download 

· Modified session teardown for MBMS download

3 Proposed Time Plan

The following tentative timeplan for IMS_SDE is proposed:

	Meeting
	IMS-based Streaming and Download Delivery Enhancements
(IMS_SDE: SA4)

	SA4#71 (5-9 Nov 2012, Bratislava, Slovakia)
	· Agreement on WI in SA4

	SA#58 (10-12 Dec 2012, Barcelona, Spain)
	· Agreement of WID in SA

	SA4#72 (28 Jan – 1 Feb 2013, Valencia, Spain)
	· Agreement on the time plan and working procedures for WID

· Agreement and provisioning of permanent document for this work item to collect use cases, requirements and working assumptions
· Initial version of draft TR 26.827 (IMS-based Streaming and Download Delivery Enhancements)
· Begin discussion and selection of use cases based on the objectives of the work item


	SA4#73 (15-19 Apr 2013, Qingdao, China)
	· Update of time plan if considered necessary
· Continue discussion and selection of use cases based on the objectives of the work item

· Technical contributions expected based on the permanent document and the objectives of the work item
· Document progress in updated version of permanent document for IMS_SDE WI

· Progress TR 26.827 on "IMS-based Streaming and Download Delivery Enhancements"

	SA4#74 (8-12 Jul 2013, Dublin, Ireland)
	· Update of time plan if considered necessary
· Agree on use cases based on the objectives of the work item

· Further contributions to the requirements and working assumptions aspects of the permanent document
· Technical contributions expected based on the permanent document and the objectives of the work item
· Document progress in updated version of permanent document for IMS_SDE WI

· Agree TR 26.827 v1.0.0 on "IMS-based Streaming and Download Delivery Enhancements"

	SA#61 (9-11 Sep 2013, Porto, Portugal)
	· Present for information TR 26.827 v1.0.0 on "IMS-based Streaming and Download Delivery Enhancements"
· 3GPP SA Approval of CRs for Release-12 to TS 26.237

	SA4#75 (23-27 Sep 2013, Venue: TBD)
	· Update of time plan if considered necessary
· Further contributions to the requirements and working assumptions aspects of the permanent document

· Technical contributions expected
· Document progress in updated version of permanent document for IMS_SDE WI

· Progress TR 26.827 on "IMS-based Streaming and Download Delivery Enhancements"

	SA4#76 (4-8 Nov 2013, Osaka, Japan)
	· Final contributions to the permanent document

· Technical contributions expected
· Finalize TR 26.827 on "IMS-based Streaming and Download Delivery Enhancements"

	SA#62 (9-11 Dec 2013, Korea)
	· 3GPP SA Approval of TR 26.827 on "IMS-based Streaming and Download Delivery Enhancements"

· 3GPP SA Approval of CRs for Release-12 to TS 26.237

	SA4#77 (20-24 Jan 2014, Seoul, Korea)
	· Technical contributions expected

	SA#63 (5-7 Mar 2014, Singapore)
	· 3GPP SA Approval of CRs for Release-12 to TS 26.237
· Closure of the IMS_SDE work item


4 Proposal

It is proposed to agree on the timeplan in clause 3.
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