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1. Introduction

This document describes the project plan for the

 “Acoustic requirements and test methods for IMS-based conversational speech services over LTE – UE Delay aspects”

building block for the parent work item

“Acoustic requirements and test methods for IMS-based conversational speech services over LTE”

for TS 26.131 and TS 26.132 in 3GPP TSG SA4. Section 2 of the document lists the current ART_LTE-UED permanent documents. Section 3 of the document describes the schedule.

This document will be continuously updated as necessary.
2. List of ART_LTE-UED permanent documents

	Document number
	Title
	Current version
	Editor

	S4-130xxx
	ART_LTE-UED-1 Project Plan of ART_LTE-UED WI
	0.0.1
	ART_LTE-UED Rapporteurs

(AT&T, ORANGE SA)


3. Schedule

	Month
	Meeting / date
	Activity

	Dec-12
	SA#58 (10 - 12 Dec 2012 )
	Approval of  work item ART_LTE

	Feb-13
	3GPPSA4#72 (28 Jan – 1 Feb 2013)
	· Review present status for UE delay testing methods for VoLTE

· Initiate discussions on analysis of delay components and tradeoffs

	Mar-13
	SA#59 (4 - 6 March 2013)
	

	Apr-13
	3GPPSA4#73 (15 - 19 April 2013)
	· Draft testing methodology including typical MTSI call scenarios in system simulators
· Progress discussions on analysis of delay components and tradeoffs
· Liaise to SA2: check common understanding with SA2 of which delay components are attributable to the network and which are attributable to the UE

	Jun-13
	SA#60 (17-19 Jun 2013)
	

	Jul-13
	3GPPSA4#74 (8-12 July  2013)
	· Progress draft specification of testing methodology 

· Draft requirements for UE delay (maximum delay, possibly quality metrics)

	Sep-13
	3GPPSA#61 (9 - 11 Sep 2013)
	

	Sep-13
	3GPPSA4#75 (23 - 27 Sep)
	· Progress draft specification of UE delay requirements

· Draft set of CRs to 26.131 and 26.132

	Nov-13
	3GPPSA4#76 (4 – 8 Nov)
	· Agree on final set of CRs

	Dec-13
	3GPPSA#62 (9 - 11 Dec 2013)
	Approval of agreed changes
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