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1 Introduction
This document includes the high-level project plan for the work item End-to-End MTSI extensions (E2EMTSI), [1].

Section 2 describes the schedule and the intended activities at the respective SA4 meetings. Meeting dates of a few other WGs and SDOs are also included since it is expected that coordination will be needed to complete this work.
Section 3 describes the organization of this work and gives a brief description of what is expected from each SDO and WG.
2 Schedule
	Month
	Meeting
	Activity

	Apr 15-19
	3GPP/SA4#73
	End-to-end fixed-mobile interworking

Initial discussions, LS to ETSI TP E2NA and ETSI TC NTECH

End-to-end QoS handling

Initial discussions

End-to-end video rate adaptation

Initial discussions

	Apr 16-18
	DECT#56
	

	[May 23
14:00-16:00 CET]
	MTSI Telco (tbc)
	End-to-end video rate adaptation

Working assumption on solution, prepare draft CR

	May 20-24
	CT1#83

CT3#73

CT4#61
	-

	Jun 17-19
	3GPP/SA#60
	-

	Jun 17-20
	NTECH#03
	

	Jun 17-21
	E2NA#06
	

	Jun 18-20
	DECT#57
	

	Jul 8-12
	3GPP/SA4#74
	End-to-end fixed-mobile interworking

Decide on preferred solutions, depending on reply LS from E2NA and NTECH

LS to CTx on possible impacts on MGWs

End-to-end QoS handling

Decide on preferred solution

Send LS to IETF MMUSIC and CTx on solution and new attributes

End-to-end video rate adaptation

Finalize solution, agree CR

	Jul 28 – Aug 2
	IETF 87
	-

	Aug 5-9
	CT1#84

CT3#74

CT4#62
	-

	Sep 9-11
	3GPP/SA#61
	CR on end-to-end video rate adaptation approved

	Sep 23-27
	3GPP/SA4#75
	End-to-end fixed-mobile interworking

Working assumption on solutions, prepare draft CR

LS to CTx groups on selected solution for interworking

End-to-end QoS handling

Working assumption on solution, prepare draft CR

LS to CTx groups on selected solution for QoS handling

End-to-end video rate adaptation

-

	Oct 7-11
	CT1#84-bis

CT3#74-bis

CT4#62-bis
	CT3, CT4: Selected solutions for interworking will likely have an impact on GW specifications

CT1, CT3 (CT4?): Selected solution for e2e QoS handling will likely have an impact on policy control functions, resource reservation functions, etc…

	Oct 21-25
	E2NA#07
	

	Oct 21-25
	NTECH#04
	

	Nov 3-8
	IETF 88
	-

	Nov 4-8
	3GPP/SA4#76
	End-to-end fixed-mobile interworking

Finalize solutions, agree CR

LS to CTx on final solution

End-to-end QoS handling

Finalize solution, agree CR

LS to CTx on final solution

End-to-end video rate adaptation

-

	Nov 11-15
	CT1#85

CT3#75

CT4#63
	CT1: New SDP attributes needs to be specified in TS 24.229

	Dec 9-11
	3GPP/SA#62
	CR on end-to-end fixed-mobile interworking approved

CR on end-to-end QoS handling approved


The progress in the IETF RMCAT group will also be monitored throughout the year but no formal coordination is expected.
3 Organization
3GPP/SA4 will update 3GPP TS 26.114 and coordinate the work with the other WGs and SDOs.
3GPP/CT1 is expected to update 3GPP TS 24.229 in case new SDP attributes are defined.

3GPP/CT3 and 3GPP/CT4 specifications may need to be updated with new signaling between the gateway controller and the gateway processer (e.g. MGCF and MGW).

3GPP/CT3 specifications for PCRF/PCC may need to be updated because of our new SDP attributes for the resource reservation.

Coordination is needed with ETSI TP E2NA and ETSI TC NTECH for the end-to-end fixed-mobile interworking.

IETF MMUSIC needs to be involved in the solution for new SDP attributes for the end-to-end QoS negotiation.
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