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1 Proposal
The time and work plan for IMS_SDE Rel-12 work item was agreed at SA4#72, please see the related Tdoc S4-130182 enclosed. According to the agreed time plan, the completion and finalization of TR 26.827 on "IMS-based Streaming and Download Delivery Enhancements" is targeted for SA4#77 (Jan. 2014) and approval of this TR is aimed for SA#63 (Mar. 2014). In the meantime, the WID for this work item in SP‑120767 indicates the targeted approval of the TR for SA#62 (Dec. 2013). In this context, updates on the WID are necessary in order to reflect the agreed timeplan in S4-130182. The proposed updates to the WID are enclosed (in change marks).
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