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1. Introduction 

A new work item on "Enhanced MBMS Operation (MI-EMO)" is defined in SP-130025 and was approved by SA#59. Objectives of the WID are presented in section 2.  Section 3 proposes a time plan and document handling process to enable completion of this work item by SA#65 (September 2014). The recommendation is provided in section 4.
2. Objectives

Per S4-130264, the objectives of the work item are to: 
· Improve MBMS OTA efficiency (e.g. by object bundling, reduction of FLUTE overhead, etc.)
· Improve MBMS for Datacasting (e.g. for M2M applications, background data delivery etc.)
· Improve MBMS for real-time content (e.g. for browser applications, live streaming of DASH content etc.)
· Generic Signalling of DASH transport over Broadcast, Multicast and Unicast (e.g. for enabling a single DASH service to be available over MBMS, Unicast and Home GW access, and enabling an MBMS service carrying DASH content and intended for hybrid broadcast/unicast transport to be issued in a single MPD)

In all aspects, reuse of existing technology and backwards compatibility shall be considered.
3. Proposed Time Plan

The following tentative timeplan for MI-EMO is proposed:

	Meeting
	Enhanced MBMS Operation 
(MI-EMO: SA4)

	SA4#72 (28 Jan-1 Feb 2013, Valencia, Spain)
	· Agreement on WI in SA4

	SA#59 (4-5 March 2013, Vienna, Austria)
	· Agreement of WID in SA

	SA4#73 (15-19 Apr 2013, Qingdao, China)
	· Agreement on the time plan and working procedures for WID

· Agreement and provisioning of permanent document for this work item to collect use cases, requirements and working assumptions

· Initial version of draft TR 26.848 (Enhanced MBMS Operation)

· Begin discussion and selection of use cases based on the objectives of the work item
· Initial communication with 3GPP groups, especially SA1 on use cases and working procedures

	SA4#74 (8-12 Jul 2013, Dublin, Ireland)
	· Potential update to time plan

· Continue discussion and selection of use cases based on the objectives of the work item

· Technical contributions expected based on the permanent document and the objectives of the work item

· Document progress in updated version of permanent document for MI-EMO WI

· Progress TR 26.848 on "Enhanced MBMS Operation"

· Communication with 3GPP groups, especially SA1 on use cases and working procedures as necessary

	SA4#75 (23-27 Sep 2013, Vancouver: Canada)
	· Potential update to time plan

· Agree on use cases based on the objectives of the work item

· Further contributions to the requirements and working assumptions aspects of the permanent document

· Technical contributions expected based on the permanent document and the objectives of the work item

· Document progress in updated version of permanent document for MI-EMO WI

· Progress TR 26.848 on "Enhanced MBMS Operation"
· Communication with 3GPP groups on use cases and working procedures as necessary

	SA4#76 (4-8 Nov 2013, Osaka: Japan)
	· Potential update to time plan

· Agree on use cases based on the objectives of the work item

· Further contributions to the requirements and working assumptions aspects of the permanent document

· Technical contributions expected based on the permanent document and the objectives of the work item

· Document progress in updated version of permanent document for MI-EMO WI

· Progress TR 26.848 on "Enhanced MBMS Operation"

· Communication with 3GPP groups on use cases and working procedures as necessary

	SA4#77 (20-24 Jan 2014, Seoul: Korea)
	· Potential update to time plan

· Further contributions to the requirements and working assumptions aspects of the permanent document

· Technical contributions expected

· Document progress in updated version of permanent document for MI-EMO WI

· Progress TR 26.848 on "Enhanced MBMS Operation"

· Communication with 3GPP groups on use cases and working procedures as necessary

	SA#63 (5-7,March 2014,Japan)
	· 3GPP SA presentation of TR 26.848 on "Enhanced MBMS Operation"

	SA4#78 (7-11 Apr 2014, TBD)
	· Potential update to time plan

· Further contributions to the requirements and working assumptions aspects of the permanent document

· Technical contributions expected

· Document progress in updated version of permanent document for MI-EMO WI

· Progress TR 26.848 on "Enhanced MBMS Operation"
· Communication with 3GPP groups on use cases and working procedures as necessary

	SA4#79 (12-16 May 2014, Sophia Antipolis,France)
	· Final contributions to the permanent document

· Technical contributions expected

· Agree TR 26.848 v1.0.0 on " Enhanced MBMS Operation "
· Communication with 3GPP groups on use cases and working procedures as necessary

	SA#64 (16-18 June 2014, Sophia Antipolis,France)
	· 3GPP SA Approval of TR 26.848 v1.0.0 on " Enhanced MBMS Operation "

· 3GPP SA Approval of CRs for Release-12 to TS 26.346
· Closure of the MI-EMO work item


4. Proposal

It is proposed to agree on the timeplan in Section 3.
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