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1 Introduction
This document includes the high-level project plan for the work item End-to-End MTSI extensions (E2EMTSI), [1].

Section 2 describes the schedule and the intended activities at the respective SA4 meetings. Meeting dates of a few other WGs and SDOs are also included since it is expected that coordination will be needed to complete this work.
Section 3 describes the organization of this work and gives a brief description of what is expected from each SDO and WG.
2 Schedule
	Month
	Meeting
	Activity

	Apr 15-19
	3GPP/SA4#73
	End-to-end fixed-mobile interworking

Initial discussions, LS to ETSI E2NA and ETSI TC NTECH

End-to-end QoS handling

Initial discussions
LS to SA2 and CT3 on issues and requirements for QoS handling
End-to-end video rate adaptation

Initial discussions

	Apr 16-18
	DECT#56
	

	May 24
14:00-16:00 CEST
	MTSI Telco
	End-to-end video rate adaptation

Working assumption on solution, presentation of simulation results, start preparation of draft CR

	May 20-24
	CT1#83

CT3#73

CT4#61
	-

	Jun 17-19
	3GPP/SA#60
	-

	Jun 17-20
	NTECH#03
	

	Jun 17-21
	E2NA#06
	

	Jun 18-20
	DECT#57
	

	Jul 8-12
	3GPP/SA4#74
	End-to-end fixed-mobile interworking

Decision on structure of CR based on reply LS from E2NA and NTECH


End-to-end QoS handling

LSs from CT1, CT3 and SA2 reviewed

Reviewed responses from SA2, CT1, CT3

Discussion on the problem and potential solutions


End-to-end video rate adaptation

No discussions


	Jul 15-19
	3GPP/SA2#98
	

	Jul 28 – Aug 2
	IETF 87
	-

	Aug 5-9
	CT1#84

CT3#74

CT4#62
	-

	Aug 29 16:00-18:00 CEST
	MTSI Telco
	End-to-end QoS handling

Progress work on requirements
Discussions on potential solutions

	Sep 9-11
	3GPP/SA#61
	-

	Sep 10-12
	DECT#58
	

	Sep 23-27
	3GPP/SA4#75
	End-to-end fixed-mobile interworking

Prepare draft CR

LS to ETSI E2NA, NTECH and DECT on draft CR
LS on specific issues (if any) to CT WGs

End-to-end QoS handling

Finalize draft requirements

Discuss potential solutions meeting the draft requirements

LS to CTx groups on updated draft requirements and considered solutions for QoS handling
LS to IETF MMUSIC on updated draft requirements for QoS handling and considered solutions
End-to-end video rate adaptation

Review simulation results

Working assumption on guidelines and performance requirements



	Sep 23-27
	SA2#99
	

	Oct 7-11
	CT1#84-bis

CT3#74-bis

CT4#62-bis
	CT3, CT4: Selected solutions for interworking will likely have an impact on GW specifications

CT1, CT3 (CT4?): Selected solution for e2e QoS handling will likely have an impact on policy control functions, resource reservation functions, etc…

	Oct 17
[16:00-18:00] CEST
	MTSI Telco
	End-to-end QoS handling
Response LS on draft requirements and considered solutions received from CT WGs
Requirements finalized
Discuss solutions

	Oct 21-25
	E2NA#07
	

	Oct 21-25
	NTECH#04
	

	Nov 3-8
	IETF 88
	-

	Nov 4-8
	3GPP/SA4#76
	End-to-end fixed-mobile interworking

Response LS from ETSI E2NA, NTECH and DECT on draft CR

Response LS on specific issues (if any) from CT WGs
Finalize and agree the CR


End-to-end QoS handling

Response LS from IETF

Agree on SA4 preferred solution, prepare draft CR
LS to SA2 and CT WGs on SA4 preferred solution


End-to-end video rate adaptation

Prepare and agree CR on guidelines and performance requirements


	Nov 11-15
	CT1#85

CT3#75

CT4#63
	CT1: New SDP attributes needs to be specified in TS 24.229

	Nov 11-15
	SA2#100
	

	Dec 9-11
	3GPP/SA#62
	CR on end-to-end fixed-mobile interworking approved


CR on end-to-end video rate adaptation approved

	Dec 16-20
	E2NA#08
	

	Dec 16-20
	NTECH#05
	

	Dec 17-19
	DECT#59
	

	Jan 20-24, 2014
	3GPP/SA4#77
	End-to-end QoS handling

Response LSs from SA2 and CT WGs on SA4 preferred solution
Finalize solution, agree CR

LS to CTx and SA2 on final solution
(Note: The solution is for:

· Introducing an enhanced bandwidth negotiation mechanism for MTSI sessions

· Introducing guidelines in Policy function’s interpretations of SDP parameters)

	Jan 20-24, 2014
	SA2#101
CT1#86

CT3#76

CT4#64
	

	Mar 5-7, 2014
	3GPP/SA#63
	CR on end-to-end QoS handling approved


The progress in the IETF RMCAT group will also be monitored throughout the year but no formal coordination is expected.
3 Organization
3GPP/SA4 will update 3GPP TS 26.114 and coordinate the work with the other WGs and SDOs.
3GPP/CT1 is expected to update 3GPP TS 24.229 in case new SDP attributes are defined.

3GPP/CT3 and 3GPP/CT4 specifications may need to be updated with new signaling between the gateway controller and the gateway processer (e.g. MGCF and MGW).

3GPP/CT3 specifications for PCRF/PCC may need to be updated because of our new SDP attributes for the resource reservation.

Coordination is needed with ETSI E2NA and ETSI TC NTECH for the end-to-end fixed-mobile interworking.

IETF MMUSIC needs to be involved in the solution for new SDP attributes for the end-to-end QoS negotiation.

4 References
[1] SP-130160, Unique id: 590044, “3GPP Work Item Description: End-to-end MTSI extensions (E2EMTSI)”.
5 Revision history
	Version
	Date
	Description

	0.0.1
	2013-04-09
	Draft version submitted as input to SA4#73

	0.1.0
	2013-04-19
	Updated after SA4#73. Moved completion of end-to-end video rate adaptation objective to December.

	0.1.1
	2013-07-02
	Removed change marks from earlier version

Added SA2 meetings

Added teleconference in mid-October

	0.1.2
	2013-07-11
	Removed change marks from earlier version

Updated after SA4#74. Added TC DECT meetings. Moved completion of end-to-end QoS handling to March 2014. Added teleconference in end-August to progress end-to-end QoS handling items. Clarified the solution for end-to-end QoS handling.
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