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1 Discussion
SA plenary has requested that a study phase is added for the improved end-to-end QoS handling objective in the E2EMTSI WI, [1]. This was also agreed in the last MTSI teleconference, [2]. An updated WID is attached to this contribution.

The E2EMTSI project plan has also been updated to include the study phase, [3]. A consequence of this is that the normative work is moved and is now planned to end in June 2014.

An initial skeleton for the TR has been prepared and is found in [4].

2 Proposal
Agree on the updated WID.
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