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1 Introduction
This document includes the high-level project plan for the work item End-to-End MTSI extensions (E2EMTSI), [1].

Section 2 describes the schedule and the intended activities at the respective SA4 meetings. Meeting dates of a few other WGs and SDOs are also included since it is expected that coordination will be needed to complete this work.
Section 3 describes the organization of this work and gives a brief description of what is expected from each SDO and WG.
2 Schedule
	Month
	Meeting
	Activity

	Apr 15-19
	3GPP/SA4#73
	End-to-end fixed-mobile interworking

Initial discussions, LS to ETSI E2NA and ETSI TC NTECH

End-to-end QoS handling

Initial discussions
LS to SA2 and CT3 on issues and requirements for QoS handling
End-to-end video rate adaptation

Initial discussions

	Apr 16-18
	DECT#56
	

	May 24
14:00-16:00 CEST
	MTSI Telco
	End-to-end video rate adaptation

Working assumption on solution, presentation of simulation results, start preparation of draft CR

	May 20-24
	CT1#83

CT3#73

CT4#61
	-

	Jun 17-19
	3GPP/SA#60
	-

	Jun 17-20
	NTECH#03
	

	Jun 17-21
	E2NA#06
	

	Jun 18-20
	DECT#57
	

	Jul 8-12
	3GPP/SA4#74
	End-to-end fixed-mobile interworking

Decision on structure of CR based on reply LS from E2NA and NTECH

End-to-end QoS handling

LSs from CT1, CT3 and SA2 reviewed

Reviewed responses from SA2, CT1, CT3

Discussion on the problem and potential solutions

End-to-end video rate adaptation

No discussions

	Jul 15-19
	3GPP/SA2#98
	

	Jul 28 – Aug 2
	IETF 87
	-

	Aug 5-9
	CT1#84

CT3#74

CT4#62
	-

	Aug 29 16:00-18:00 CEST
	MTSI Telco
	End-to-end QoS handling

Progress work on requirements
Discussions on potential solutions

	Sep 9-11
	3GPP/SA#61
	-

	Sep 10-12
	DECT#58
	

	Sep 23-27
	3GPP/SA4#75
	Agree updated WID End-to-end MTSI extensions

End-to-end fixed-mobile interworking

Prepare draft CR

LS to ETSI E2NA, NTECH and DECT on draft CR

LS on specific issues (if any) to CT WGs

End-to-end QoS handling

TR skeleton for study on Improved end-to-end QoS handling for MTSI

Initial discussions on study on Improved end-to-end QoS handling for MTSI
Reply LS to CT3, CT4 on updated WID and TR skeleton




End-to-end video rate adaptation

Review simulation results

Working assumption on guidelines and performance requirements

	Sep 23-27
	SA2#99
	

	Oct 7-11
	CT1#84-bis

CT3#74-bis

CT4#62-bis
	CT3, CT4: Selected solutions for interworking will likely have an impact on GW specifications

CT3, CT4 reviews TR skeleton and provides feedback if needed



	Oct 17
16:00-18:00 CEST
	MTSI Telco
	End-to-end QoS handling
Reply LS from CT3, CT4 on TR (if applicable)

Discuss inputs to TR Improved QoS handling for MTSI





	Oct 21-25
	E2NA#07
	

	Oct 21-25
	NTECH#04
	

	Nov 3-8
	IETF 88
	-

	Nov 4-8
	3GPP/SA4#76
	End-to-end fixed-mobile interworking

Response LS from ETSI E2NA, NTECH and DECT on draft CR

Response LS on specific issues (if any) from CT WGs

Finalize and agree the CR

End-to-end QoS handling

Finalize use cases, issues and draft requirements

Discuss potential solutions meeting the draft requirements

Update TR Improved end-to-end QoS handling for MTSI
Send TR Improved end-to-end QoS handling for MTSI to SA#62 for information
LS to SA2 and CT groups with TR



End-to-end video rate adaptation

Prepare and agree CR on guidelines and performance requirements

	Nov 11-15
	CT1#85

CT3#75

CT4#63
	CT groups reviews TR and provides feedback (if needed)



	Nov 11-15
	SA2#100
	SA2 reviews TR and provides feedback (if needed)

	Dec 9-11
	3GPP/SA#62
	CR on end-to-end fixed-mobile interworking approved

CR on end-to-end video rate adaptation approved
Updated WID End-to-end MTSI extensions for approval

TR study on Improved end-to-end QoS handling for information

	Dec 16-20
	E2NA#08
	

	Dec 16-20
	NTECH#05
	

	Dec 17-19
	DECT#59
	

	Jan 20-24, 2014
	3GPP/SA4#77
	End-to-end QoS handling

Response LS from SA2 and CT groups with comments on TR

Finalize candidate solutions, conclusions and recommendations
Finalize study and update TR

Send TR Improved end-to-end QoS handling for MTSI to SA#63 for approval
LS to IETF MMUSIC on improved QoS handling, draft requirements and candidate solutions
Initial discussion on final solutions




· 
· 

	Jan 20-24, 2014
	SA2#101
CT1#86

CT3#76

CT4#64
	SA2 and CT WGs reviews TR and provides feedback (if needed)

	Feb 13, 2014
14:00-16:00 CET

(TBC)
	MTSI telco
	End-to-end QoS handling
Update TR (if needed)
Send TR Improved end-to-end QoS handling for MTSI to SA#63 for approval

Decide on final solutions

Prepare draft CRs
LS to SA2 and CT WGs draft CRs

	Feb 20-24, 2014
	SA2#101-bis
	SA2 reviews SA4 draft CRs and provides feedback (if needed)

	Mar 2-7, 2014
	IETF 89
	

	Mar 5-7, 2014
	3GPP/SA#63
	TR Improved end-to-end QoS handling for MTSI approved



	Mar 24-28, 2014
	SA2#102
	

	Mar 31-Apr 4, 2014
	CT1#86-bis

CT3#76bis

CT4#64-bis
	CT WGs reviews draft CRs and provides feedback (if needed)

	Apr 7-11, 2014
	3GPP/SA4#79
	End-to-end QoS handling

Response LS from IETF
Response LSs from SA2 and CT WGs on draft CRs
Update draft CRs

	May 12-16, 2014
	3GPP/SA4#79
	End-to-end QoS handling

Finalize solution, agree CR

LS to CTx and SA2 on final solution
(Note: The solution is for:

· Introducing an enhanced bandwidth negotiation mechanism for MTSI sessions
· Introducing guidelines in Policy function’s interpretations of SDP parameters)

	May 19-23, 2014
	SA2#103
CT1#87

CT3#77

CT4#65
	CT1: New SDP attributes needs to be specified in TS 24.229

	Jun 16-18, 2014
	3GPP/SA#64
	CR on end-to-end QoS handling approved


The progress in the IETF RMCAT group will also be monitored throughout the year but no formal coordination is expected.
3 Organization
3GPP/SA4 will update 3GPP TS 26.114 and coordinate the work with the other WGs and SDOs.
3GPP/CT1 is expected to update 3GPP TS 24.229 in case new SDP attributes are defined.

3GPP/CT3 and 3GPP/CT4 specifications may need to be updated with new signaling between the gateway controller and the gateway processer (e.g. MGCF and MGW).

3GPP/CT3 specifications for PCRF/PCC may need to be updated because of our new SDP attributes for the resource reservation.

Coordination is needed with ETSI E2NA and ETSI TC NTECH for the end-to-end fixed-mobile interworking.

IETF MMUSIC needs to be involved in the solution for new SDP attributes for the end-to-end QoS negotiation.

4 References
[1] SP-130160, Unique id: 590044, “3GPP Work Item Description: End-to-end MTSI extensions (E2EMTSI)”.
5 Revision history
	Version
	Date
	Description

	0.0.1
	2013-04-09
	Draft version submitted as input to SA4#73

	0.1.0
	2013-04-19
	Updated after SA4#73. Moved completion of end-to-end video rate adaptation objective to December.

	0.1.1
	2013-07-02
	Removed change marks from earlier version

Added SA2 meetings

Added teleconference in mid-October

	0.1.2
	2013-07-11
	Removed change marks from earlier version

Updated after SA4#74. Added TC DECT meetings. Moved completion of end-to-end QoS handling to March 2014. Added teleconference in end-August to progress end-to-end QoS handling items. Clarified the solution for end-to-end QoS handling.

	0.2.0
	2013-07-12
	Removed change marks from earlier version

Updated after SA4#74 plenary
Confirmed time for October 17 teleconference meeting

	0.2.1
	2013-09-17
	Added planning for Study on end-to-end QoS handling

Extended schedule to June 2014

Meetings for E2NA, NTECT and TC DECT for 2014 unknown
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