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1 Proposal
TR 26.938 for the Rel-12 IS_DASH study item has documented several use cases with regards to DASH authentication. Further investigation on these use cases is currently in progress toward identifying the potential gaps, pending inputs from SA3. The next SA3 meeting is to be held during the week of November 11-15, 2013, and therefore the reply liaison from SA3 will not be received before then. In the meantime, according to the current IS_DASH time plan (as in S4-130866), the study item’s planned completion is by SA4#76 to be held during the week of November 4-8, 2013 and the approval of the TR 26.938 is expected during SA#62 in December. As a consequence of this schedule, it will not be possible to receive SA3’s inputs before the currently planned conclusion of the study item. 
As a remedy to this issue, SA4 can consider the following options:
· Option 1: Extending the study item’s completion date by one more meeting cycle, i.e., until SA4#77 and subsequent TR approval by SA#63 in March 2014
· Option 2: Scheduling a dedicated conference call between SA4#77 and SA#62 dedicated for concluding the aspects of the study with regards to DASH authentication in light of SA3’s response and finalizing the TR content accordingly prior to SA#62 
It is proposed that SA4 agrees on one of these options and the IS_DASH time plan is updated accordingly. The proponent will produce the document on the update on the time plan based on the consensus reached.
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