(3GPP SA4-EVS SWG Ad-hoc Meeting #9)/TSG-SA4#75 Meeting
Tdoc S4 (13)1011
(22 Sep)/23-27 Sep, 2013, Vancouver, Canada

Source:
NTT DOCOMO, INC., NTT
Title:
Proposed Milestones of the EVS Selection Phase of Testing
Document for:
Discussion and Approval
Agenda Item:
A4.3/7.4.3
Introduction
This document proposes milestones of the EVS selection phase of testing in addition to AHEVS-275 and a skeleton of detail schedule of listening test. The sources request EVS SWG to agree to include them into EVS-8b.
Note: Green means the milestones in AHEVS-275

.
Annex X:
Selection Testing Timeline

Table X.1 shows major milestones for selection testing and Table X.2 shows detail schedule after [T0: CuT submission deadline] until April 1st, 2014.

Table X.1: Milestones

	Date
	Milestone
	Entity

	
	Completion of scripts
	SA4

	
	Completion of tools for objective evaluations.
	SA4

	
	Deadline of submission of materials from LLs to HL
	LL, HL

	
	Deadline of delivery of preliminaries to PC
	HL, PC

	
	Deadline of comments on database from PC
	PC, SA4

	
	Completion of cross-checking except CuT conditions
	SA4, HL, CL

	23.59
	Deadline of submission of preliminary CuT executable to HL
	PC, HL

	
	Completion of generation of database for objective evaluations.
	SA4

	
	Completion of cross-checking with preliminary CuT and common database.
	PC, HL, CL

	
	Distribution of the master seed from ETSI to HL and CL
	ETSI, HL, CL

	T0
23.59 CET
	Deadline of submission of CuT executable to ETSI
	PC, ETSI

	T0 + 1d

23.59 CET
	Deadline of delivery of blinded CuT executable from ETSI to HL and CL
	ETSI, HL, CL

	[Jan. 20-25]
	Approval of GAL spreadsheet by SA4
	SA4

	Apr. 1
23.59 CET
	Deliverables in [EVS-6b] from PCs 
HL Report

LL Report
CL Report
GAL Report#1
	PC, HL, LL, CL, GAL

	Apr. 7-11
	SA4#78 meeting (Kista) 
Selection of EVS codec
	SA4


The master seed is used for generation of error patterns including random offset, noise processing (file selection and random offset) and rate switching patterns.

Table X.2 Detail schedule after T0 until April. 1
*1 Deadline is regarded at 23.59 CET.
	Entity
	Action
	Deadline*1

	HL & CL
	START CuT NB XCheck
	

	HL to LL
	START NB Data Deliveries
	

	HL & CL
	START CuT WB&IO XCheck
	

	HL & CL
	COMPLETION CuT NB XCheck
	

	HL & CL
	COMPLETION NB Data Deliveries
	

	HL to LL
	START WB Data Deliveries
	

	HL & CL
	START CuT SWB XCheck
	

	HL & CL
	COMPLETION CuT WB XCheck
	

	HL to LL
	COMPLETION WB Data Deliveries
	

	HL to LL
	START SWB Data Deliveries
	

	HL & CL
	COMPLETION CuT SWB XCheck
	

	HL to LL
	COMPLETION SWB Data Deliveries
	

	LL to GAL
	START LL NB Result Data Deliveries
	

	LL
	COMPLETION NB LL Testing
	

	LL to GAL
	START LL WB Result Data Deliveries
	

	LL to GAL
	COMPLETION LL NB Result Data Deliveries
	

	LL
	COMPLETION WB LL Testing
	

	LL to GAL
	START LL SWB Result Data Deliveries
	

	LL to GAL
	COMPLETION LL WB Result Data Deliveries
	

	LL
	COMPLETION SWB LL Testing
	

	LL to GAL
	COMPLETION LL SWB Result Data Deliveries
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