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3. Introduction

This document describes the project plan for the

 “Acoustic requirements and test methods for IMS-based conversational speech services over LTE – narrowband and wideband aspects”

building block for the parent work item

“Acoustic requirements and test methods for IMS-based conversational speech services over LTE”

for TS 26.131 and TS 26.132 in 3GPP TSG SA4. Section 2 of the document lists the current ART_LTE-NBWB permanent documents. Section 3 of the document describes the schedule. 

SA4 reached 100% completion of the building block at SA4 #76 according to the schedule described below.
2. List of ART_LTE-NBWB permanent documents

	Document number
	Title
	Current version
	Editor

	S4-131370
	ART_LTE-NBWB -1 Project Plan of ATS_LTE-NBWB WI building block
	1.0
	ART_LTE-NBWB rapporteur
(Sony Mobile Communications)


3. Schedule

	Month
	Meeting / date
	Activity

	Dec-12
	SA#58 (10 – 12 Dec 2012 )
	Approval of  work item ART_LTE-NBWB

	Feb-13
	3GPPSA4#72 (28 Jan – 1 Feb 2013)
	Draft CR:s. Agree if possible.

	Mar-13
	SA#59 (4 – 6 March 2013)
	Approval of agreed changes

	Apr-13
	3GPPSA4#73 (15 – 19 April 2013)
	Agree on CR:s covering the majority of the planned work


	Jun-13
	SA#60 (17-19 Jun 2013)
	Approval of agreed changes 

	Jul-13
	3GPPSA4#74 (8-12 July  2013)
	Progress work on how to finalize the building block.

	Sep-13
	3GPPSA#61 (9 – 11 Sep 2013)
	Approval of agreed changes

	Sep-13
	3GPPSA4#75 (23-27 Sep  2013)
	Test results presented

	Nov-13
	3GPPSA4#76 (4-8 Nov  2013)
	Agree CR with final adjustments

	Dec-13
	SA#62 (9-11 Dec 2013)
	Approval of agreed changes
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