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1 Introduction
This document includes the high-level project plan for the work item End-to-End MTSI extensions (E2EMTSI), [1].

Section 2 describes the schedule and the intended activities at the respective SA4 meetings. Meeting dates of a few other WGs and SDOs are also included since it is expected that coordination will be needed to complete this work.
Section 3 describes the organization of this work and gives a brief description of what is expected from each SDO and WG.
2 Schedule
	Month
	Meeting
	Activity

	Apr 15-19
	3GPP/SA4#73
	End-to-end fixed-mobile interworking

Initial discussions, LS to ETSI E2NA and ETSI TC NTECH

End-to-end QoS handling

Initial discussions
LS to SA2 and CT3 on issues and requirements for QoS handling
End-to-end video rate adaptation

Initial discussions

	Apr 16-18
	DECT#56
	

	May 24
14:00-16:00 CEST
	MTSI Telco
	End-to-end video rate adaptation

Working assumption on solution, presentation of simulation results, start preparation of draft CR

	May 20-24
	CT1#83

CT3#73

CT4#61
	

	Jun 17-19
	3GPP/SA#60
	

	Jun 17-20
	NTECH#03
	

	Jun 17-21
	E2NA#06
	

	Jun 18-20
	DECT#57
	

	Jul 8-12
	3GPP/SA4#74
	End-to-end fixed-mobile interworking

Decision on structure of CR based on reply LS from E2NA and NTECH

End-to-end QoS handling

LSs from CT1, CT3 and SA2 reviewed

Reviewed responses from SA2, CT1, CT3

Discussion on the problem and potential solutions

End-to-end video rate adaptation

No discussions

	Jul 15-19
	3GPP/SA2#98
	

	Jul 28 – Aug 2
	IETF 87
	

	Aug 5-9
	CT1#84

CT3#74

CT4#62
	

	Aug 29 16:00-18:00 CEST
	MTSI Telco
	End-to-end QoS handling

Progress work on requirements
Discussions on potential solutions

	Sep 9-11
	3GPP/SA#61
	

	Sep 10-12
	DECT#58
	

	Sep 23-27
	3GPP/SA4#75
	Agree updated WID End-to-end MTSI extensions

End-to-end fixed-mobile interworking

Prepare draft CR

LS to ETSI E2NA, NTECH and DECT on draft CR

End-to-end QoS handling

TR skeleton for study on Improved end-to-end QoS handling for MTSI

Initial discussions on study on Improved end-to-end QoS handling for MTSI

Reply LS to CT1, CT3, CT4 and SA2 on updated WID and TR skeleton
End-to-end video rate adaptation

No discussions

	Sep 23-27
	SA2#99
	SA2 reviews TR skeleton and provides feedback if needed



	Oct 7-11
	CT1#84-bis

CT3#74-bis

CT4#62-bis
	CT1, CT3, CT4 review TR skeleton and provide feedback if needed

	Oct 14
16:00-18:00 CEST
	MTSI Telco
	End-to-end QoS handling
Review reply LS from CT1, CT3, CT4 and SA2 on TR (if applicable)

Discuss inputs to TR

	Oct 21-25
	E2NA#07
	

	Oct 21-25
	NTECH#04
	

	Nov 3-8
	IETF 88
	

	Nov 4-8
	3GPP/SA4#76
	Send the updated WID to SA#62.
End-to-end fixed-mobile interworking

Response LS from ETSI E2NA, NTECH and DECT on draft CR

Finalize and agree the CR
LS to ETSI E2NA, NTECH and DECT on agreed CR
End-to-end QoS handling

Discuss use cases and gap analysis.



Update TR and send to SA2 and CT WGs.
End-to-end video rate adaptation
Review simulation results


	Nov 11-15
	CT1#85

CT3#75

CT4#63
	CT groups review TR and provide feedback (if needed)



	Nov 11-15
	SA2#100
	SA2 reviews TR and provides feedback (if needed)

	Nov 25
15:00-17:00 CET
	MTSI Telco
	End-to-end QoS handling
Discuss use cases and gap analysis

Discuss candidate solutions

	Dec 9-11
	3GPP/SA#62
	Updated WID SA4 part of End-to-end MTSI extensions approved

CR on end-to-end fixed-mobile interworking approved

	Dec 16
15:00-17:00 CET
	MTSI Telco
	End-to-end video rate adaptation

Review simulation results 

Working assumption on guidelines and performance requirements

	Dec 16-20
	E2NA#08
	

	Dec 16-20
	NTECH#05
	

	Dec 17-19
	DECT#59
	

	Jan 20-24, 2014
	3GPP/SA4#77
	End-to-end fixed-mobile interworking

Responses LS from ETSI E2NA, NTECH and DECT and other groups on  CR

Possibly a complementing CR on updates on items marked with FFS, SDP examples and comments from review
End-to-end QoS handling

Review response LSs from SA2 and CT groups with comments on TR.
Finalize use cases and gap analysis.

Prepare draft requirements.

Discuss potential solutions meeting the draft requirements

Update TR and send to SA2 and CT WGs.

Send TR to SA#63 for information.
End-to-end video rate adaptation
Working assumption on guidelines and performance requirements

	Jan 20-24, 2014
	SA2#101
CT1#86

CT3#76

CT4#64
	

	Feb 20-24, 2014
	SA2#101-bis
	SA2 reviews draft TR and provides feedback (if needed)

	Mar 2-7, 2014
	IETF 89
	

	Mar 5-7, 2014
	3GPP/SA#63
	TR Study on Improved end-to-end QoS handling for information


	Mar 13, 2014
14:00-16:00 CET 
	MTSI Telco
	End-to-end QoS handling

Review response LS from SA2 with comments on TR.

Discuss candidate solutions, conclusions and recommendations.

Update TR and send to SA2 and CT WGs (if needed).

	Mar 24-28, 2014
	SA2#102
	SA2 reviews draft TR and provides feedback (if needed)

	Mar 31-Apr 4, 2014
	CT1#86-bis

CT3#76bis

CT4#64-bis
	CT WGs review draft TR and provide feedback (if needed)

	Apr 7-11, 2014
	3GPP/SA4#78
	End-to-end QoS handling
Review response LSs from SA2 and CT groups with comments on TR.
Finalize analysis of potential solutions.

Finalize conclusions and recommendations.
Update TR and send to SA2 and CT WGs for final review.

Send TR to IETF MMUSIC asking for feedback. 

End-to-end video rate adaptation
Prepare and agree CR on guidelines and performance requirements.

	May 12-16, 2014
	3GPP/SA4#79
	End-to-end QoS handling

Consider further updates for the TR and send to SA2 and CT WGs for final review (if needed).

	May 19-23, 2014
	SA2#103
CT1#87

CT3#77

CT4#65
	SA2 and CT WGs review draft TR and provide feedback (if needed)

	May 29, 2014
14:00-16:00 CEST 
	MTSI Telco
	End-to-end QoS handling

Review response LSs from SA2 and CT groups with comments on TR.
Review response LS from IETF MMUSIC. 

Send TR for approval to SA#64.

	Jun 16-18, 2014
	3GPP/SA#64
	SA approval of the TR Study on Improved end-to-end QoS handling. 
CR on end-to-end video rate adaptation approved.

	Jul 7-11, 2014
	SA2#104
	

	Jul 14-18, 2014 
	CT1#88

CT3#78

CT4#66
	CT1: New SDP attributes needs to be specified in TS 24.229 

	Aug 4-8, 2014
	SA4#80
	End-to-end QoS handling

Finalize CRs on end-to-end QoS handling

	Sep 15-17, 2014
	3GPP/SA#65
	CR on end-to-end QoS handling approved


The progress in the IETF RMCAT group will also be monitored throughout the year but no formal coordination is expected.
3 Organization
3GPP/SA4 will prepare TR Study on Improved end-to-end QoS handling, update 3GPP TS 26.114 and coordinate the work with the other WGs and SDOs.
3GPP/CT1 is expected to update 3GPP TS 24.229 in case new SDP attributes are defined.

3GPP/CT3 and 3GPP/CT4 specifications may need to be updated with new signaling between the gateway controller and the gateway processer (e.g. MGCF and MGW).

3GPP/CT3 specifications for PCRF/PCC may need to be updated because of our new SDP attributes for the resource reservation.

Coordination is needed with ETSI E2NA and ETSI TC NTECH for the end-to-end fixed-mobile interworking.

IETF MMUSIC needs to be involved in the solution for new SDP attributes for the end-to-end QoS negotiation.
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5 Revision history
	Version
	Date
	Description

	0.0.1
	2013-04-09
	Draft version submitted as input to SA4#73

	0.1.0
	2013-04-19
	Updated after SA4#73. Moved completion of end-to-end video rate adaptation objective to December.

	0.1.1
	2013-07-02
	Removed change marks from earlier version

Added SA2 meetings

Added teleconference in mid-October

	0.1.2
	2013-07-11
	Removed change marks from earlier version

Updated after SA4#74. Added TC DECT meetings. Moved completion of end-to-end QoS handling to March 2014. Added teleconference in end-August to progress end-to-end QoS handling items. Clarified the solution for end-to-end QoS handling.

	0.2.0
	2013-07-12
	Removed change marks from earlier version

Updated after SA4#74 plenary
Confirmed time for October 17 teleconference meeting

	0.2.1
	2013-09-17
	Added planning for Study on Improved end-to-end QoS handling

Extended schedule to June 2014

Meetings for E2NA, NTECT and TC DECT for 2014 unknown

	0.2.2
	2013-09-26
	Updated after MTSI SWG at SA4#75

	0.2.3
	2013-10-29
	Added two teleconferences

	0.3.0
	2013-11-07
	Updated after SA4#76
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