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1 Introduction

This document contains an update of the MooD time plan agreed in Tdoc S4-140255 during SA4 #77.

Section 2 shows a proposed modification of the current time plan to accommodate additional work time expected to complete this work item
2 Time Plan

The following time plan for MI-MooD is proposed:

	Meeting
	MBMS Improvements – MBMS operation on Demand

(MI-MooD: SA4)

	SA4#73 (15-19 Apr, 2013, Qingdao)
	· Agree a Skeleton TR

· Agree a Timeplan 

· Proposals on

· Non-use case specific TR text

· Use Cases

· Technical contributions



	SA4#74 (8-12 Jul, 2013, Dublin)
	· Proposals on

· Non-use case specific TR text

· Use Cases 

· Gap analysis of Use Cases with TS26.346

· Technical contributions


	SA4#75 (23-27 Sep, 2013, Vancouver)
	· Proposals on

· Non-use case specific TR text

· Use Cases 

· Use case specific TR text (requirements, gap analysis, assumptions, solution)

· Technical contributions



	SA4#76 (4-8 Nov, 2013, Osaka)
	· Proposals on

· Non-use case specific TR text

· Use case specific TR text (requirements, gap analysis, assumptions, solution)

· Technical contributions

· CR contributions for TS 26.346



	SA#62 (9-11 Dec, 2013, Busan, Korea)
	· Approval of CRs

	SA4#77 (20-24 Jan, 2014, Seoul)
	· Proposals on

· Non-use case specific TR text

· Use case specific TR text (requirements, gap analysis, assumptions, solution)

· Technical contributions

· CR contributions for TS 26.346



	SA#63 (5-7 Mar, 2014, Fukuoka, Japan)
	· TR presented for information



	SA4 MBS SWG (17 Mar 2014, Telco, Host Qualcomm, 22-24 CET)
	· Progress work on MI-MooD
· Contributions to progress work item objectives

· Priorities will be given to documents and updates to documents submitted to SA4#77 that have either not been presented or presented, but not been discussed in sufficient details.

· Progress TR 26.849

· Schedule additional conference calls if considered necessary
· Documentation submission deadline: Mar 13, 23:59 CET to 3GPP SA4 reflector


	SA4#78 (7-11 Apr, 2014, Kista, Sweden)
	· Proposals on

· Non-use case specific TR text

· Technical contributions
· CR contributions for TS 26.346
· Agreement of CRs
· Update TR 26.849

	SA4#79 (12-16 May, 2014, Sophia Antipolis, France)
	· Proposals on
· Non-use case specific TR text

· Technical contributions
· CR contributions for TS 26.346

· Agreement of CRs

· Progress TR 26.849 v1.0.0 for SA#64

	SA#64 (16-18 June 2014, Sophia Antipolis,France
	· Informational presentation of TR 26.849 v1.0.0
· Approval of CRs

	SA4#80 (4-8 Aug 2014, San Francisco, USA)
	· Final proposals on
· Non-use case specific TR text

· Technical contributions
· CR contributions for TS 26.346

· Agreement of CRs
· Agree TR 26.849

	SA#65 (15-17 Sep, 2014, Edinburgh)
	· TR 26.849 presented for approval
· Approval of CRs for Rel-12 TS 26.346

· Closure of MI-MooD Work Item



3 Proposal

It is proposed to agree on the time plan as shown in clause 2 to represent the current status and updated work plan on the MI-Mood work item.
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