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1 Introduction

This document provides an update of the MooD workplan.  In particular, an exception is requested to extends the completion of the MooD Work Item by one meeting cycle, with current target to finish the work and related documents at SA4#81, with approval by SA Plenary during SA#66, in December 2014.
Section 2 shows proposed modifications of the current workplan to add MBS teleconferences on 8 Sep and 30 Sep, with additional calls to be scheduled as necessary in October.
2 Time Plan

The following time plan for MI-MooD is proposed:

	Meeting
	MBMS Improvements – MBMS operation on Demand

(MI-MooD: SA4)

	SA4#73 (15-19 Apr, 2013, Qingdao)
	· Agree a Skeleton TR

· Agree a Timeplan 

· Proposals on

· Non-use case specific TR text

· Use Cases

· Technical contributions



	SA4#74 (8-12 Jul, 2013, Dublin)
	· Proposals on

· Non-use case specific TR text

· Use Cases 

· Gap analysis of Use Cases with TS26.346

· Technical contributions


	SA4#75 (23-27 Sep, 2013, Vancouver)
	· Proposals on

· Non-use case specific TR text

· Use Cases 

· Use case specific TR text (requirements, gap analysis, assumptions, solution)

· Technical contributions



	SA4#76 (4-8 Nov, 2013, Osaka)
	· Proposals on

· Non-use case specific TR text

· Use case specific TR text (requirements, gap analysis, assumptions, solution)

· Technical contributions

· CR contributions for TS 26.346



	SA#62 (9-11 Dec, 2013, Busan, Korea)
	· Approval of CRs

	SA4#77 (20-24 Jan, 2014, Seoul)
	· Proposals on

· Non-use case specific TR text

· Use case specific TR text (requirements, gap analysis, assumptions, solution)

· Technical contributions

· CR contributions for TS 26.346



	SA#63 (5-7 Mar, 2014, Fukuoka, Japan)
	· TR presented for information



	SA4 MBS SWG (17 Mar 2014, Telco, Host Qualcomm, 22-24 CET)
	· Progress work on MI-MooD
· Contributions to progress work item objectives

· Priorities will be given to documents and updates to documents submitted to SA4#77 that have either not been presented or presented, but not been discussed in sufficient details.

· Progress TR 26.849

· Schedule additional conference calls if considered necessary
· Documentation submission deadline: Mar 13, 23:59 CET to 3GPP SA4 reflector


	SA4#78 (7-11 Apr, 2014, Kista, Sweden)
	· Proposals on

· Non-use case specific TR text

· Technical contributions

· CR contributions for TS 26.346
· Agreement of CRs
· Update TR 26.849

	SA4#79 (12-16 May, 2014, Sophia Antipolis, France)
	· Proposals on

· Non-use case specific TR text

· Technical contributions

· CR contributions for TS 26.346

· Agreement of CRs

· Progress TR 26.849 v1.0.0 for SA#64

	SA4 MBS SWG (17 Jun 2014, Telco, Host -Qualcomm, 16:00-18:00 CET)
	· Progress work on MI-MooD, esp.
· Architecture and call flows of end-to-end MooD operation based on network and client-based approaches
· Solution framework and draft CR on MooD consumption reporting

· Progress TR 26.849

· Schedule additional conference calls if considered necessary
· Document submission deadline: Jun 13, 23:59pm CET to 3GPP SA4 reflector

	SA#64 (16-18 June 2014, Sophia Antipolis,France
	· Informational presentation of TR 26.849 v1.0.0
· Approval of CRs

	SA4#80 (4-8 Aug 2014, San Francisco, USA)
	· Informational presentation of and updates to TR 26.849 v1.0.0

· Incorpoation of agreed updates in TR 26.849 v1.1.0

· Review non-use case specific TR text
· Review and agee CR contributions for TS 26.346

· Request for WI extension

	SA4 MBS SWG (08 Sep 2014, Telco #1, Host -Qualcomm, 16:00-18:00 CEST)
	· (Call intended to address both EMO and MooD work items)

· Progress work on TR and CR contributions to TS 26.346

· Document submission deadline: 5 Sep, 23:59pm CET to 3GPP SA4 reflector

	SA4 MBS SWG (30 Sep 2014, Telco #2, Host -Qualcomm, 16:00-18:00 CEST)
	· (Call intended to address both EMO and MooD work items)
· Progress work on TR and CR contributions to TS 26.346

· Document submission deadline: 27 Sep, 23:59pm CET to 3GPP SA4 reflector
· Schedule additional call(s) as necessary in October

	SA4#81 (3-7 Nov 2014, Tenerife, Spain)
	· Final proposals on

· Non-use case specific TR text

· Technical contributions
· CR contributions for TS 26.346

· Agreement of CRs

· Agree TR 26.849 v2.0.0

	SA#66 (10-12 Dec, 2014, Maui, USA)
	· TR 26.849 v2.0.0 presented for approval
· Approval of CRs for Rel-12 TS 26.346

· Closure of MI-MooD Work Item



3 Proposal

It is proposed to agree on the time plan as shown in clause 2 to represent the current status and work plan on the MI-Mood work item.  An extension to the completion date is requested, with projected WI completion at SA4#81 and approval of WI completion at SA#66.
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