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1 Introduction
The E2EMTSI-S4 BB [1] appears in the 3GPP Work Plan as belonging to Rel-13, as a direct consequence of the SA4 Work Plan agreed at SA4#79 meeting, that moved the completion date beyond December 2014, i.e. beyond the Rel-12 deadline (the MS Project tool does not allow "exceptions to the rule", the rule being that the Rel-12 must be completely "frozen" by SA#66 meeting (December 2014)).

Hence the whole “End-to-End Multimedia Telephony Service for IMS (MTSI) extensions” Feature (including BBs) is now marked for Rel-13 in the 3GPP Work Plan update [2]. 

However, the intention in the 3GPP SA4 agreement [3] was to finalize the independent parts of ‘fixed-mobile interworking’ and ‘video rate adaptation’ for Rel-12 although the ‘QoS handling’ part would be allowed to continue on until March 2015 targeting Rel-13. 

This document introduces a proposal to handle this formality such that the 3GPP SA4 agreement is respected.
2 Discussion
The E2EMTSI-S4 work item for Release 12 includes three objectives:
· End-to-end fixed-mobile interworking

· Improve end-to-end QoS handling

· Specify more guidelines and consider specifying performance requirements of end-to-end video rate adaptation

The objective on end-to-end fixed-mobile interworking was completed at SA4#78 (April 2014) and does not need to be extended to Release 13.
The objective on end-to-end video rate adaptation is expected to be finalized at SA4#80 (August 2014) and there should be no need to move the work to Release 13.

The objective on improved end-to-end QoS is expected to be finalized in March 2015 and should now target Rel-13.
It is suggested to update to the WID to reflect these changes.
3 Proposal

It is proposed to update the WID for E2EMTSI-S4 for Rel-13 to reflect that the objectives on fixed mobile interworking and video rate adaptation are intended to complete for Rel-12. The objective on improved end-to-end QoS handling should continue in a new proposed WID. See proposed draft WIDs attached to this document.
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