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1 Introduction

A new work item on "Media Handling Aspects of IMS-based Telepresence" (IMS_TELEP_S4) as defined in SP-140483.zip was approved during SA#65 in September 2014. 

Clause 2 of this document reviews the work item objectives from the WID.  Clause 3 proposes a time plan and document handling process to enable completion of this work item by SA#70 (December 2015). 
2 Objectives

The objective of this Work Item is to specify the media handling aspects of IMS-based telepresence in 3GPP services. 

The study phase of the work item will investigate the following:

· Media codecs (speech, video, real-time text) for IMS-based telepresence 

· Media configuration including session setup and control procedures for IMS-based telepresence, and media provisioning aspects of capability negotiation based on SDP and CLUE protocols, etc.

· Set-up and control of the individual media streams between clients including interactivity, such as adding and dropping of media components, as well as end-to-end QoS handling, etc. for IMS-based telepresence

· Data transport including usage of RTP / RTCP protocols, RTP profiles, RTP payload formats, RTP mapping, media synchronization, etc. for IMS-based telepresence, e.g., in relation to negotiation and establishment of the CLUE data channel, and exchange of CLUE ADVERTISEMENT and CONFIGURE messages
· Requirements and guidelines for media adaptation in IMS-based telepresence, for example in response to changes of network bandwidth
· Media handling requirements and guidelines for fixed-mobile interworking as well as interworking with MTSI and with GSMA’s IMS profile on High-Definition Video Conference (HDVC) service in IR.39 

The gap analysis and conclusions for the proposed improvements will be documented in a Technical Report. Study and evaluation of end-to-end quality of experience (QoE) for IMS-based telepresence use cases for various codec, media handling and QoS configurations will be conducted and related findings will also be documented in the technical report. 

Upon completion of the study phase, normative work will be produced based on the relevant conclusions in the Technical Report. At a minimum, it is expected that the normative work will result in specification of codec requirements for IMS-based telepresence services which is currently lacking.

Coordination with CT groups is expected in order to address any potential core network impacts of the proposed enhancements.
3 Proposed Time Plan

The following timeplan for IMS_TELEP_S4 is proposed:

	Meeting
	Media Handling Aspects of IMS-based Telepresence
(IMS_TELEP_S4: SA4)

	SA4#80 (4-8 August 2014, San Francisco, U.S.A.)
	· Agreement on WI in SA4

	SA#65 (15-17 September 2014, Edinburgh, U.K.)
	· Approval of WID in SA

	SA4#81 (3-7 November 2014, Tenerife – Santa Cruz, Spain)
	· Agreement on the time plan for WID

· Start study phase of the work item and agree on skeleton TR 
· Consider technical input contributions to the TR on the gap analysis aspects addressing the WI objectives 
· Schedule telcos as needed to ensure consistent progress
· Liaise and coordinate with relevant standards bodies

	Telco #1 (Topic: IMS_TELEP_S4 Study, Date: 8 January 2015, Time: 15:00-17:00 CET, Host: Intel)
	· Continue progressing the TR

· Consider technical input contributions on the gap analysis aspects addressing the WI objectives

	SA4#82 (26-30 January 2015, Dubrovnik, Croatia)
	· Update of time plan if considered necessary
· Continue study phase of the work item  
· Consider technical input contributions to the TR on the gap analysis aspects addressing the WI objectives
· Review evaluation results on end-to-end QoE and document in TR 
· Schedule telcos to ensure consistent progress

· Liaise and coordinate with relevant standards bodies

	SA4#83 (13-17 April 2015, Venue: TBD)
	· Update of time plan if considered necessary
· Continue study phase of the work item  
· Consider technical input contributions to the TR on the gap analysis aspects addressing the WI objectives 
· Review evaluation results on end-to-end QoE and document in TR 
· Consider technical input contributions toward initial TR conclusions
· Draft Initial TR conclusions

· Based on agreed TR conclusions, initiate normative specification phase and agree on draft TS 
· Send TR to SA plenary for information
· Schedule telcos to ensure consistent progress

· Liaise and coordinate with relevant standards bodies

	SA#68 (17-19 June 2015, Malmo, Sweden)
	· Presentation of TR v1.0.0 for informationecifications to be produced by this work item internet-of-things and wearables.  DASH o

	SA4#84 (6-10 July 2015, Venue: Sophia-Antipolis, France)
	· Update of time plan if considered necessary
· Continue study phase of the work item  
· Consider technical input contributions to the TR on the gap analysis aspects addressing the WI objectives 
· Review evaluation results on end-to-end QoE and document in TR 
· Consider technical input contributions toward TR conclusions

· Update TR conclusions

· 
· Based on agreed TR conclusions, continue normative specification phase and progress the TS 

· Schedule telcos to ensure consistent progress

· Liaise and coordinate with relevant standards bodies

	
	· 

	SA4#85 (24-28 August 2015, Venue: Japan)
	· Update of time plan if considered necessary
· Conclude study phase of the work item  
· Consider technical input contributions to the TR conclusions

· Agree on TR conclusions and finalize TR

· Send TR to SA plenary for approval

· Based on agreed TR conclusions, continue normative specification phase and progress the TS 

· Send TS to SA plenary for information

· Schedule telcos to ensure consistent progress

· Liaise and coordinate with relevant standards bodies

	SA#69 (16-18 September 2015, Venue: U.S.A.)
	· Approve TR

· Presentation of TS v1.0.0 for information

	SA4#86 (26-30 October 2015, Venue: Sophia-Antipolis, France)
	· Based on agreed TR conclusions, continue normative specification phase and finalize the TS 

· Send TS to SA plenary for approval

	SA#70 (9-11 December 2015, Venue: Sitges, Spain)
	· Approve TS
· WI Completion


For the time plan above, TR and TS refer to the following new specifications to be produced by this work item:
· TR: 26.9xy, “Study on Media Handling Aspects of IMS-based Telepresence”
· TS: 26.1xy, “Telepresence using the IP Multimedia Subsystem (IMS); Media Handling and Interaction”
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