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1 Introduction

A new study item, Study on Video Enhancements in 3GPP Multimedia Services (FS_VE_3MS), as defined in SP-140741 was approved at SA#66 in December 2014. 

Clause 2 of this document reviews the study item objectives from the SID. Clause 3 proposes a time plan and document handling process to enable completion of this work item by SA#70 (December 2015). 
2 Objectives

This Study Item has the following objectives:

(1) Identify use cases that may benefit from video enhancements in 3GPP multimedia services.

(2) Identify potential codec solutions for video enhancements in 3GPP multimedia services, including SHVC as a potential codec solution.

(3) Identify the benefits and issues that SHVC and other potential codec solutions can bring to such use cases, wherein coding efficiency should be compared through simulation results, and complexity analyses should also be provided.

(4) Conclude, separately for each of 3GPP multimedia services, whether a video enhancement solution should be specified, and if yes, what solution.

(5) Conclude which video codec(s) and configuration(s) should be specified for the telepresence service and the multi-party video conferencing service.
3 Proposed Time Plan

The following time plan for FS_VE_3MS is proposed:

	Meeting
	Video Enhancements in 3GPP Multimedia Services
(FS_VE_3MS: SA4)

	SA4#81 (3-7 November 2014, Tenerife – Santa Cruz, Spain)
	· Agreement on SI in SA4

	SA#66 (10-12 December 2014, Maui, USA)
	· Approval of SID in SA

	SA4#82 (26-30 January 2015, Dubrovnik, Croatia)
	· Agreement on the time plan

· Agreement on skeleton TR 
· Consider technical input contributions to the TR, including those on test conditions

· Liaise and coordinate with relevant standards bodies as needed

	SA4#83 (13-17 April 2015, Bratislava, Slovakia)
	· Update of time plan as needed
· Consider technical input contributions to the TR, including those on test conditions and test results
· Some test results for DASH, MBMS, and multi-stream multi-party video conferencing are expected to be available at this meeting
· Test conditions for all 3GPP multimedia services for which video enhancements should be considered should have been discussed by the end of this meeting

· Refine the test conditions as needed
· Liaise and coordinate with relevant standards bodies as needed

	SA4#84 (6-10 July 2015, Venue: Rennes, France)
	· Update of time plan as needed
· Consider technical input contributions to the TR, including those on test conditions and test results
· Test conditions for all 3GPP multimedia services for which video enhancements should be considered should have been finalized by the end of this meeting

· Some test results for each 3GPP multimedia service for which video enhancement should be considered should have been available before or at this meeting

· Finalize the test conditions

· Consider technical input contributions toward initial TR conclusions
· Draft initial TR conclusions

· Based on agreed TR conclusions, discuss and decide how to initiate normative specification work, e.g., as part of existing WIs or to start a new WI

· If agreed, normative specification work may already be planned by this end of this meeting and started at the next meeting, but not as part of this SI
· Liaise and coordinate with relevant standards bodies as needed

	SA4#85 (24-28 August 2015, Venue: Japan)
	· Update of time plan as needed
· Consider technical input contributions to the TR, including those on test results

· Majority of test results for each 3GPP multimedia service for which video enhancement should be considered should have been available before or at this meeting

· Consider technical input contributions toward more TR conclusions
· Update TR conclusions

· Based on agreed TR conclusions, discuss and decide how to initiate normative specification work, e.g., as part of existing WIs or to start a new WI

· If agreed, normative specification work may already be planned or started at this meeting, but not as part of this SI

· Send draft TR to SA plenary for information

· Liaise and coordinate with relevant standards bodies as needed

	SA#69 (16-18 September 2015, Venue: U.S.A.)
	· Presentation of draft TR for information

	SA4#86 (26-30 October 2015, Venue: tbd)
	· Consider technical input contributions to the TR, including those on test results

· All test results for each 3GPP multimedia service for which video enhancement should be considered should have been available before or at this meeting

· Consider technical input contributions toward final TR conclusions
· Update TR conclusions

· Based on agreed TR conclusions, discuss and decide how to initiate normative specification work, e.g., as part of existing WIs or to start a new WI 
· If agreed, normative specification work may already be planned or started at or before this meeting, but not as part of this SI

· Send TR to SA plenary for approval

· Liaise and coordinate with relevant standards bodies as needed

	SA#70 (9-11 December 2015, Venue: Sitges, Spain)
	· Approve TR
· SI completion


For the time plan above, TR refer to the following new specification to be produced by this study item:
· 3GPP TR 26.9xy, “Study on Video Enhancements in 3GPP Multimedia Services”
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