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1 Introduction

The new work item on "MBMS Extensions and Profiles" (MEPRO) is defined in SP-150099 and was approved during SA#67 in March 2015. 

The work item contains four related technical area. This document provides a first timeplan for the “Service Announcement Profile for live DASH and non-real time File Delivery” (SAPRO) area. 
The finalization date for the MEPRO workitem is scheduled for SA#70 in December 2015.
The objective of the SAPRO part is to specify a service announcement profile for MBMS User Services. Service announcement for live services delivered over DASH and non-real time file delivery have priority, since these services for managed content (including managed 3rd Party Content) are currently deployed in the market place. Other services are for study

•
Specification of a service announcement profile for MBMS User Services, which utilizes an MBMS Bearer Service for announcement, including updating of service announcement information, bootstrapping of the service announcement channel and unicast fall-back, when not in the MBMS coverage

•
Provide additional guiding example for the usage of the service announcement profile in an informative annex.

2 Proposed Time Plan

The following timeplan for SAPRO is proposed:

	Meeting
	SAPRO (part of MEPRO)

	SA4#83 (13 – 17 April 2015)
	· Agree on the initial time plan for the SAPRO Work Item
· Start discussing technical realizations for Service Announcement profile (e.g. first draft Change Requests), which are currently deployed in the market place (pre Release 12 features).

	SA4#84 (6-10 July 2015)
	· Agree the technical realization for Service Announcement profile, which are currently deployed in the market place (pre-Release 12 features).
· Send first Change Requests to SA plenary for approval.
· Start discussions on Service Announcement profile extensions for 3GPP Release 12 features

	SA4#85 (24 - 28 August 2015)
	· Agree the technical realization for Service Announcement profile extensions for 3GPP Release 12 features

	SA#69 (15-17 September 2015)
	· Technical Report on Profiling and Extensions of MBMS sent for information

	SA4#86 (26 – 30 October 2015)
	· Agree the technical realization for Service Announcement profile extensions for potential 3GPP Release 13 features

	SA#70 (9-11 December)
	· Agree Change Requests containing the Service Announcement Profile at latest

· Technical Report on Profiling and Extensions of MBMS sent for approval
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